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Executive Summary 
The situation in Madagascar is critical, with an annual GDP of 448 USD per citizen in 
2017, the country suffers from political uncertainty, corruption, illness, a poor education 
system and many other factors that make it one of the poorest country in the world.  
The country represents a challenging environment to operate in. However, with a good 
support from local politicians, a deep analysis of the environment, and an effective 
project management, small-scale NGOs could provide humanitarian actions to aid the 
poorest population.   
To support the 90% of the population living under the threshold of 2 USD per day, we 
have created in May 2018 the non-for-profit organization “Fahamendrehana”, which 
started to operate with a pilot project in the capital Antananarivo. The main purpose of 
our work was to provide first necessity products through charity boxes, to a targeted 
segment of the population.  
On one hand, Fahamendrehana’s pilot project was a success. Thanks to a close 
monitoring during the project implementation, we could manage the promotion and 
fundraising campaigns, as well as the creation of nine charity boxes in Antehiroka, a 
district of Antananarivo.  
On the other hand, the association is still facing many considerable challenges. For the 
moment, the association’s priority will be to promote the need for food and hygienic 
products within the nine charity boxes in Antehiroka, by giving more radio and 
newspapers interviews, as well as undergoing door to door campaigns with its 
promotional partners. The second goal will be to consider the durability challenge. The 
association needs to implement a sustainable model that will enable to its beneficiaries 
to increase their potential earnings and to reintegrate the society. The association can 
consider two strategies. Although, key partnerships can be created with for example a 
spirulina farm or an organic soap company, sustainable projects like a Chicken Coop or 
an Agricultural cooperative can also be appealing.  
Once these two major challenges will be overcome, Fahamendrehana will be capable of 
implementing charity boxes in another district of the capital and widen the horizon of its 
sustainable business model.  
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1. Introduction  
From 2017 to 2018, the number of people around the world who needed humanitarian aid 
increased by 5.5 % to reach 135.7 million. Nevertheless, the support provided by inter-
agencies is not enough to help the entire population in need.  
The situation in Madagascar is critical, with an annual GDP of 448 USD per citizen in 2017, 
the country suffers from political uncertainty, corruption, illness, a poor education system and 
many other factors that make it one of the poorest country in the world. The World Bank and 
The African Development Bank Group both classified the country as fragile. In such 
environment, Madagascar was supported in 2017 by 0.8 Billion USD of Official Development 
Assistance, which stand for less than 0.49% of the total Net ODA amount received around the 
world (see Appendix 1). These financial supports are not enough to rise the living conditions 
of the Malagasy people, from 2001 to 2018 the average poverty rate stood at more than 90 % 
(see Appendix 2).  
The population in need living in the country needs more support to live their life properly. That 
is why we have created in May 2018 the non-for-profit organization “Fahamendrehana”, which 
started to operate with a pilot project in the capital Antananarivo. The main purpose of our work 
was to try bringing back dignity to a targeted segment of the 90% previously cited. Oxford 
Dictionary define dignity as “the state or quality of being worthy of honour or respect.” To define 
honour and respect we are referring to the Universal Declaration of Human Rights proclaimed 
by the United Nations as a common standard of achievements for all people and all nations. 
Our targeted population suffers from not having access to what is mentioned in the articles 
1,2,3,17,22,25 and 26 (Appendix C - Universal Declaration of Human Rights). 
With the support of local and international solidarity, the project will start by proposing access 
to first necessity products through Charity Boxes. These products are water bottles, food, 
clothes, blankets, hygiene products (i.e. soap, toothpaste, and toothbrush), recyclable 
materials (e.g cans and plastic bottles). In a second step, the project aims to assist those who 
want to reintegrate their society, by redirecting them to other organizations which are 
specialized in the needed field.   
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The research aims of this study are, firstly, to understand how we could implement effectively 
the pilot project of Fahamendrehana within the capital, Antananarivo. Secondly, to assess the 
entire coordination to understand if the time and money invested is worth the result, which is 
bringing back dignity to our targeted segment. Finally, to make recommendations for future 
decisions that will help to improve the entire project.  
It is important to keep in mind that we are operating in a difficult environment with many 
challenges to overcome, one of them being the country’s corruption level. Madagascar has 
been ranked 152th out of 180 countries worldwide, in the Corruption Perceptions Index 2018 
(CPI), additionally, the lack of infrastructures will make the entire coordination of the project, 
especially the data gathering and the promotion more difficult. Moreover, we are aware that 
many NGOs are already settled in Madagascar, we might have to implement a flexible 
business model to not duplicate any offer which is already in place on the market. Finally, once 
we will have a better understanding regarding the living conditions of the entire population and 
not only our targeted segment, it will be interesting to assess the impact on our beneficiaries 
and see if they will be willing to reintegrate their society.  
This thesis is organized in four sections, firstly we will be giving definitions and theories to 
understand the humanitarian sector, then we will study Madagascar’s environment by 
assessing the micro and macro-environment. Finally, in the section Project Methodology, we 
will analyse each step which supported the creation of the nine charity boxes in Antananarivo, 
the capital of Madagascar. 
1.1 The different humanitarian actions  
Humanitarian is an adjective defined in the Cambridge dictionary as (a person who is) involved 
in or connected with improving people's lives and reducing suffering.  
Humanitarian actions focus primarily on the most vulnerable populations. It is exercised in the 
name of solidarity, but it is also part of an exchange perspective. It must aim, without any 
discrimination and with peaceful means, to preserve life in the respect of dignity and to restore 
man with his capacity of marking choices. 
Several types of strategies to improve people's living conditions can be established, a 
summary of each intervention to clarify the field of the thesis will be provided below.  
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1. Humanitarian support 
The purpose of humanitarian support is to provide immediate relief to people in need before, 
during, and after natural disasters, armed conflict or any emergency situations. 
Humanitarian assistance and protection of civilians must comply with the international 
humanitarian Law (IHL), a set of rules, defined in the 1949 Fourth Geneva Convention, which 
seek to limit the effects of armed conflict. By ratifying the Convention all states have committed 
to respect the four core principles of Humanitarian law: 
Figure 1 – The four core principles of Humanitarian law 
 
2. Development support 
The goal of development aid is to "create - both nationally and globally - a climate conducive 
to development and the eradication of poverty" (UN, 2000). With a partnership between 
developed and developing countries, goals are created for the long term and clearly defined 
by the United Nations each 15 years. The UN created firstly the Millennium Development goals 
from 2000 to 2015 (See Appendix 4), and secondly, the Sustainable Development Goals which 
operate from 2015 to 2030 (See Appendix 5).  
The main actors of development aid are states which provided ODA (Official Development 
Assistance), these are grants or preferential loans for development projects to achieve the 
sustainable development goals. For the Millennium Development goals, the United Nations 
recommended that developed countries dedicated at least 0.7% of their GDP for development 
aid, however most of the donors did not reach the objective (See Appendix 6).  
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3. Fight for human rights 
“Human rights are rights inherent to all human beings, regardless of race, 
sex, nationality, ethnicity, language, religion, or any other status. Human 
rights include the right to life and liberty, freedom from slavery and torture, 
freedom of opinion and expression, the right to work and education, and 
many more.  Everyone is entitled to these rights, without discrimination.” 
The United Nations 
The fight for human rights is based on the Universal Declaration of Human Rights created by 
the United Nations in 1948, which is a common standard of achievements for all peoples and 
all nations. This fight is especially established for the respect of human Dignity.  
4. Peace promotion 
In 1945, at the end of the Second World War, the United Nations was created, its primary 
mission is to maintain peace and security around the world. The United Nations Security 
Council, has "the primary responsibility for the maintenance of peace and international 
security" (article 24 of the United Nations Charter). Even if the UN represent the major actor 
for peace promotion, many NGOs support this mission.  
Figure 2 - Temporal Structuration of the different humanitarian actions  
 
The fight for Human Rights as the peace promotion can intervene at any time. However, in an 
emergency situation a temporal structuration of humanitarian actions can be distinguished, 
from the prevention of natural disasters, to emergency and reconstruction support, to finally 
development support provided mainly by states as explained earlier.  
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1.2 The Humanitarian Actors  
Humanitarian actions are managed by three different groups: 
1. Associations and Non-Governmental organizations (NGO) 
Both could be national or international, their financing come from private funds and/or subsidies 
from public institutions who wish to support their actions. The International Committee of the 
Red Cross, as well as Médecins du Monde are well known NGOs on the market.  
2. States and other public institutions 
In some countries, for example in Switzerland, humanitarian aid represents a constitutional 
obligation. As mentioned earlier, development actions are supported by states who should 
theoretically give 0.7% of the GDP to the United Nations in order to finance the sustainable 
development goals achievement.  
In 2019, the budget to finance development support activities in Switzerland represent 2’703 
million CHF. As mentioned in the budget 2019 report page 85: “The expenditure is divided 
between humanitarian aid, bilateral and multilateral cooperation of the Department of 
Development and Cooperation, economic cooperation of the State Secretariat for Economic 
Affairs and the promotion of peace and human rights through the Human Security Division of 
the FDFA.” Most of the donations go to the Sub-Saharan Africa and Asia region (for more 
information see Appendix G) 
3. Public international organizations 
According to the International Law Commission, an international organization is an 
"organization established by a treaty or other instrument governed by international law and 
having its own international legal personality." Members of International Organizations are 
mainly states, however other entities can as well be part of the association.  
The United Nations is one of the major Public International Organization that provides 
humanitarian actions and assistance in the long term. It is composed of various agencies such 
as the Office of the United Nations High Commissioner for Refugees (UNHCR), the World 
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Health Organization (WHO), and the Office of the High Commissioner for Human Rights 
(OHCHR). In 2017, the UN invested more than 4.3 billion dollars in development progress.  
The OCDE as well represents a major International Organization that support humanitarian 
actions. The Development Assistance Committee created in 1961 and composed of 30 states 
member, aim to “promote policies, development cooperation and others that contribute to 
sustainable development, including pro-poor economic growth, poverty alleviation and 
improved living standards developing countries, as well as a future where no country will be” 
(OECD, 2018). In 2017, the DAC budget was 147 million USD, the main donors were the 
United States with 24% of the total donation (34.7 million USD), Germany with 17% of the total 
donation (25 million USD), and the United Kingdom with a donation of 18.1 million USD. 
Finally, the European Commission is as well supporting humanitarian activities with the 
European Civil Protection and Humanitarian Aid Operations (ECHO), by proposing each year 
a budget of 1 billion USD. 48% of the funds support the United Nation activities, 42% support 
NGOs, and around 10% support other International Organizations.  
1.3 The adverse effects of humanitarian aid 
It is important to understand the possible consequences and impact of humanitarian actions, 
in order to create for our project a viable business model which mitigates the risks of adverse 
effects. In this section we will only focus on actions we can relate on for our Charity Boxes 
project.  
1. Donations and their pervert effects  
Donations can generate many problems that will affect the project efficacy, resources 
management, or either the local market.  
Donation is defined by the Cambridge dictionary as “money or goods that are given to help a 
person or organization”. They are many different types of local and international sources for 
NGOs funding. We could consider that donations relied on selfless act, however, each type of 
donators can have different expectations after their donation. Below we will provide examples 
of different actors that can support our project and we will enumerate requirements they might 
have after their donations.  
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Citizen: can provide private funds to support the construction of charity boxes. Many donations 
will be motivated by a need for recognition or desire for sociability, which represents for us a 
need of transparency, visibility and close contact with each donor to keep them aware of the 
progress of the project.  
Business: can support humanitarian activities by providing funds, products at preferential 
prices, or infrastructure to help us managing activities. However, in these actions we might not 
see corporate citizenship, but a promotional program. A good example can be the company 
Coca-Cola, in 2017, they took actions in African famine relief and resilience efforts by 
proposing a joint donation of more than 10 million USD to support the cause. On the other 
hand, the company’s benefice is partially made of tax evasion, social disasters like pollution, 
looting of water, Human Rights abuses... The donation can be seen as part of a green-washing 
campaign that seeks to give back credit to the firm. This is a paradox which is hard to face for 
NGOs which are looking for funds.  
Public International Organizations: states or other entities can finance subsidies to public 
institutions who wish to support actions of NGOs. In Madagascar, for instance, The “Agence 
Française de development (AFD)” is supporting NGOs activities. In 2018, seven financing 
agreements were signed by AFD with the Malagasy State for a total amount of 45 million EUR 
(26 million EUR in donations and 19 million EUR in highly concessional loans). Moreover, the 
European Union, the German Cooperation, the Monegasque Cooperation and the Embassy 
of France in Madagascar joined to create the Multi-donor Common Fund for Malagasy Civil 
Society, known as the Common Fund, which for the period from 2018 to 2022 has a budget of 
about 8.5 million EUR, to support the structuring and professionalization of civil society. 
Nonetheless, as discussed with the French embassy (see Appendix 8) such organizations 
have big budget, and are not targeting to finance small NGOs, for example the AFD financing 
is only available for projects which require a budget at least 300’000 Euros.  
The Government: NGOs often get finance from other governments. The French embassy in 
Madagascar can ask to the French parliament for what they call an “intervention credit” that 
can support the development plan created in 2006 (see Appendix 9). In 2019, it represents a 
budget available for NGOs reaching 80’000 Euros. During our interview with Christelle 
PERRAUD, (see Appendix 8), she explained that this budget could support our activities as it 
can support smaller NGO’s and it is more flexible than the AFD Budget. However, governments 
who financially support NGOs, are asking many reporting duties. As we are a small-scale 
association, made of 3 volunteers that are working full time beside being part of the project, 
we might not be able to fulfill our reporting duties.  
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Another key risk can be the inadequate donations. Indeed, humanitarian actions can have a 
critical impact on the local market, the question of “what donation” and “how to inject it” are key 
considerations when thinking about the business model of the association. So, we need to 
know exactly what our targeted population needs and how we should provide them with aid. 
We should also think about the products availability or shortage in the region as well as in its 
surrounding. If there is a possibility to use local sources we will privilege cash donations in 
order to buy food, medicament, or raw materials within the country market. One of the best but 
sad example of inadequate donations occurred during the 26th of December 2004 Tsunami in 
Asia. Even if most survivors were in relative good health, nearly 4’000 tons of unsuitable or 
outdated medicines have arrived in this region which represents 2 kg per inhabitant. Moreover, 
70% were unusable because they could not read the leaflets. Such mistakes have a terrible 
impact over these populations already economically weakened, it generates additional 
administrative procedures and costs to eliminate the undesired products.  
Too much donations can represent a negative aspect of humanitarian actions as well, as a 
matter fact, it can deepen the concurrence amongst many NGOs. As mentioned earlier, funds 
are granted to visible projects (i.e. section Donations and their pervert effects – citizen), 
Graziella Godain, France Deputy Program manager, from Médecins sans Frontières declared: 
"We are faced with a real paradox: the multiplication of initiatives makes work on the ground 
more and more difficult. [...] This is the race for visibility: NGOs want to show their donors 
that they are doing something good with their money ". Thereby, humanitarian projects 
coordination, usually constrained by economic measures, disappears, and the global efficacy 
of the humanitarian actions decrease. This argument was mentioned and confirmed in the 
interview with “The Global Fund” (see Appendix 32), “Médecins du Monde” (see Appendix 33) 
and the French embassy of Madagascar (Appendix 8).  
Finally another dimension to take into consideration is that assistance to people (mainly 
through donations) is a short term solution that only refers to humanitarian support programs. 
These initiatives do not act on the causes of poverty, donations should be replaced, as soon 
as possible, with development support programs which promote a participatory approach and 
allow the beneficiaries to become partners and not just takers.  
To conclude on this section, many pervert effects of donations can be highlighted and raise 
questions such as where the money comes from? Does donation really is selfless or is the 
donator waiting something in return? Are donations in adequacy with the demand? Does our 
donation help in the most efficient way our beneficiaries, in the short and long run? These 
questions should arise while thinking about the business model of Fahamendrehana.  
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2. The risks of food support 
Food support programs were used since the Antiquity, they are targeting one of the most vital 
needs of a human being, unfortunately, they can become an instrument to help or destroy a 
population. Often, countries have the raw materials and facilities to feed their population, but 
do not act as so, for political reasons or a lack of organization. In such context, we can 
inevitably mention the concept of “Food Weapon”.  
Food support programs are diverse; therefore, we will only focus on the potential risks small 
scale NGOs can face, while implementing humanitarian actions and food security programs.   
As donations, food support programs must start with a 
deep analysis of the real victims’ needs including the 
possible mid and long-term implications.  
Another key dimension to take into consideration is that 
the food distribution should not concurrence the local 
offer. Often it has been seen that a massive inflow of free 
food is preventing peasants and local merchants from 
selling their products. So, unless the country is going 
through an emergency situation with food production 
shortage, NGOs and other institutions should focus on cash donations and buy the needed 
products locally for the victims, in order to support the well-functioning of the economy. If this 
problem is true for food, it is also true regarding other markets such as drugs or raw materials 
for constructions project. 
Finally, in the past, food support programs have often led to habits of getting product for free, 
without working, and so created addiction syndromes. This was particularly the case in Africa. 
That is why, the association should focus on sustainable management. Once the emergency 
food programs is implemented and answer victims’ needs, it should be replaced, as soon as 
possible, with actions to restore agricultural activities and stimulate local economies. In 
general, there is a growing need for greater participation of the population in the development 
support process which is based on: “More partners, and fewer beneficiaries” (Grünewald, 
1996)  
  
Source: RITIMO, 2006 
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3. Implications on the local economy 
It is important to better clarify the context, Fahamendrehana is an NGO made of three women, 
which is currently targeting 462 persons out of the 23 million persons considered as poor in 
Madagascar (which are people living under the threshold of 2 USD per day). The association 
will not have a big impact on the local economy due to its size, however, it is important to take 
into consideration the potential risks, and to mitigate them. If every humanitarian actor in 
Madagascar are aware of these risks and adapt their behavior in consequence, all support 
actions will have a bigger impact in the country.  
Firstly, humanitarian support can have an impact on the labor market. NGOs are recruiting 
staff such as drivers, interprets, or are employing expatriates. These organizations represent 
good opportunities for local workers as they normally offer better work conditions with rewards 
and benefits systems as well as higher and stable salaries. We can considerer as a result, that 
economic dependency is gradually developing, linking increasingly large groups of the local 
population to humanitarian workers and observers. Another important element to highlight, is 
that these good working opportunities might attract local elites, the local economy and the 
public services risk to lose possible leaders or good collaborators essential to the well- 
functioning of the system.  
Secondly, humanitarian activities can have an impact on the monetary system. At the scale of 
Fahamendrehana, the injection of cash donation will not impact the district in which the 
association is operating. However big NGOs which bring important monetary contribution 
especially in foreign currencies in the market can have a significant negative impact on the 
local currency. In the other hand, expatriate or NGOs workers who have bigger purchasing 
power can increase the money supply and create potential inflation. In the end, the cost of 
living increases and has a dramatic impact on the poorest population.  
Finally, Fahemendrehana’s activities can have an impact on the politic of Madagascar. NGOs 
intervene in weakened or ruined states. They are often forced to take on the tasks of the state 
and to set up parallel structures (Schroeder et al., 2005). This accountability can cause to the 
remaining organs a loss of credibility and legitimacy of the population. In parallel, the local 
politicians and members of public institutions can feel discharge of their social responsibilities. 
Since then, it is to be feared that the money usually allocated by the State to these tasks may 
be diverted. 
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Current humanitarian assistance faces many limitations. These limits are social, political and 
economic. Each stage of support, from donation to the service delivery on the field, may be 
subject to misappropriation. However, a new approach of humanitarianism arises, which take 
in consideration the mitigation of the negative implications of the programs put in place. It is 
mainly the major humanitarian actors such as the ICRC who have launched the debate on 
what should be the humanitarian support today, and which lays the theoretical foundations for 
this new approach. In 1994, the ICRC Movement drafted a code of conduct. The purpose of 
this code is to preserve NGOs’ behavior principles, and to safeguard the criteria of 
independence and effectiveness (ICRC, IFRC, 1994).  
We highly recommend to the association to consider this code of conduct as well as all the 
limits mentioned earlier, in order to create a viable business frame which does not harm the 
local economy and the population on the mid and long term.  
1.4 Theory on the implementation of a Humanitarian Project  
Throughout this project we will applied the project management framework provided by two 
sources:  
• The Project Management Institute (PMI) which published the Guide to the 
Project Management Body of Knowledge (PMBOK Guide), 5th ed.  
• The Monitoring and Evaluation guide created by the International Federation of 
Red Cross and Red Crescent Societies 
While implementing a humanitarian project, defined phases have to be settled, these are 
referred to as a process group by the PMI. Each of the 5 phases of our project is developed in 
the section Project methodology.  
2. The project’s Environment   
The environment is defined by the Project Management Institute (PMI) as the set of forces 
surrounding an organization that have the potential to affect the way it operates and its access 
to scarce resources. An environment study consists of collecting and analyzing information, to 
identify important characteristics which have to be taken into consideration for the well-
functioning of the project.  In this section we will focus on the theory provided by Jones G.R. 
(see Appendix 10), which define two dimensions: the macro and the micro environments, we 
will only analyze elements that can have an impact on the humanitarian project of the 
association.  
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2.1 The macro environment of the project 
A good market assessment tool to use is the Broad Factors Analysis, commonly called the 
PEST Analysis, which is defined by the Cambridge dictionary as “a management method that 
examines the effect that events or influences from outside may have on the performance of a 
company or organization” 
Demographic and cultural forces 
In 2017, the population was estimated at 25.6 million people, 20% of whom living in urban 
areas and 80% in rural areas. The Analamanga and Vakinankaratra regions, both in the 
province of Antananarivo, are the most populated, accounting for one-fifth of the total 
population. The Malagasy population is characterized by a very young age, almost two-thirds 
are under 25 years old (64%) and nearly half are less than 15 years old (47%). The over 65s 
represent only 3% of the population. 
In addition, the results of the demographic and health survey conducted by the National 
Institute of Statistics Ministry of Economy and Industry Antananarivo show that, a Madagascan 
household has 4.7 people on average. In 26% of cases, households have children who are 
orphans or live without parents. 
Overall, 20% of women and 17% of men have no education, in rural areas; the proportions are 
by far the highest (23% and 19% respectively). Concerning literacy, a quarter of women aged 
15-49 cannot read, compared to 21% of men in the same age group. 
The French embassy sent us a study on children living and working in the streets (EVTR) of 
the urban community in Antananarivo. In 2015, we estimated the number of EVTR in 
Antananarivo at 23,000, of which 22% live on the streets and 78% work there during the day 
and return to their homes in the evening. EVTR's focal points are markets, bridges, tunnels, 
garbage bins, bus shelters and streets where passers-by abound.  
In relation to fundamental rights, 88% of EVTRs do not attend school, 54% have reached the 
end of primary school and 15% have just reached secondary level. In terms of health, 52% of 
EVTRs are treated in case of illness using pharmaceutical drugs (sold in grocery stores) and 
35% do nothing but just wait for the disease to disappear. The precariousness of the habitats 
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is more than deplorable, 31% live in slums and 65% claim to have a shelter, which is actually 
precarious constructions, established on public domains. 
Political Forces 
Madagascar has experienced several periods of political instability during its history. The 
country faced crises in 1972, 1991, 2002 and 2009. Elected presidents were often deposed 
before the end of their terms often due to putsch, such as M. Rovalomanana in 2009, who was 
forced to exile and let, with the support of the army, Andry Rajoelina became the head of the 
High Transitional Authority, which replaced the government.  
"When Rajoelina was in power, corruption and looting of natural 
resources exploded. Many of the unelected members of the transition 
have become wealthy with the flow of rosewood. From the 85th place in 
the world ranking of perception of corruption in 2008, the country rose 
to 133rd in 2014.” 
Ketakandriana Rafitoson,  
Director of Transparency International Initiative Madagascar 
Under pressure from the international community, Rajoelina eventually left the power in 2014, 
and made a return in 2019, by winning the presidential election officially. One alarming 
proposition of its elective plan is to abolish the Senate. Officially, the abolition of this high 
budget institution would provide funds for higher education. In fact, this would remove a 
potential counter-power.  
One key dimension of the political risk to take into consideration when implementing a 
humanitarian project in Madagascar is the corruption, which continues to progress. In 2018, 
the country went down 10 places and end up at the 152th place in the rankings established by 
the NGO Transparency International that measures the index of perception of corruption in 
180 countries. Despite the efforts and structures elaborated to fight this corruption that plagues 
all layers of society, the Big Island remains one of the most corrupted countries in the world. 
The figure below presents a clear idea of the situation.  
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Figure 3 -  Proportion of Malagasy citizens that believe some civil servants are corrupt, 
in 2013 
Economic Forces 
In Madagascar the economic diversification is not very strong, and commodity-driven sectors 
still account for a massive part of the country’s activity, as well as employment. Agriculture 
contributes to about 40% of good exports (half explained by vanilla) and the mining sector 
stands for another 30% (with nickel coming first). Approximately 80% of the population is 
engaged in agricultural activities, which make the country vulnerable to price and demand 
fluctuations, as well as climatic conditions.  
The World Bank Doing Business 2019 survey ranked Madagascar 161 out of 190 countries, 
the ranking concerning the characteristic “Dealing with Construction permits: 183th” and 
“Getting Electricity: 185th” is particularly alarming and reveal key barriers to take into 
consideration for our project implementation. International investors are not interested in 
coming into the country’s market as it represents many red flags (see Appendix 11). 
The country has one of the lowest rates of financial inclusion in Africa. 41% of the population 
is currently unbanked, it is difficult for people to get access to credit and start or grow a 
business. Actually the 3 biggest banks of Madagascar represent 79% of the total assets within 
the industry, which makes it an oligopoly and can be classified as an unfair competitive 
environment.  
Despite the political change, public investment is expected to continue to increase in 2019, 
particularly to improve the road network, with the aim of opening up the rural areas inside 
country. Additionally, Madagascar is supported largely by funds from international contributors. 
The World Bank has proposed 75 million USD to improve urban infrastructure in Antananarivo, 
and the African Development Bank is expected to free 11 million USD to support five projects 
under the National Development Plan (NDP).  
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Technological Forces 
Technological Forces represent forces that create new products with new technology and 
improve market opportunities (Kotler and Armstrong, 2010).  In terms of Research and 
Development, Madagascar is not investing compared to other countries (see Appendix 12), 
between 2000 and 2017 the R&D expenditure as a share of GDP of Madagascar fell from 0.1 
% to 0%, which is one the primary reason why the country is considered as one of the less 
advanced country in the world as per the PMA ranking. By 2030, the population is likely to 
increase threefold. Given these statistics, and the continuous urbanization, the country cannot 
afford to remain a producer of primary commodities. Technology and innovation are the keys 
for its development potential and competitiveness in the future.   
The poor patent application number is also representing the weakest position of the country in 
terms of technology. In 2017, nine patents were deposed as per the Intellectual Property 
statistics by country made by the WIPO (World Intellectual Property Organization), out of these 
demands only one patent was delivered. It can be explained by the high costs represented by 
the fees to be paid, and the difficulties that applicants face in drafting patents, as they do not 
master some technical details necessary for the quality of the request. 
It terms of information and communication, the Networked Readiness Index measures, which 
measure on a scale from 1 (worst) to 7 (best), the performance of 139 economies in leveraging 
information and communications technologies to boost competitiveness, innovation and well-
being, has classified Madagascar in 2016 as the 135th country out of 139 (see Appendix 13).  
In the country, the Information and Communication Technologies (ICT) sector contributed to 
1.6% to the national GDP during 2016. Thanks to the assessment of the ICT Development 
Index, we know that less than 1% of the population has a fixed telephone, 42% have a mobile 
telephone subscription, only 6% of household have a computer and internet access, finally 
only 5% of Malagasy people use regularly internet. 
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➢ Rural Country: 25.6 million people, 20% live in urban areas, 80% in 
rural areas 
➢ Young population:  64% are under 25 years old and 47% are less than 
15 years old 
➢ High poverty: 90% of its population lives under 2 USD per day. In 
Antananarivo there are 23,000 children living and working in the 
streets (EVTR), 22% or 5,060 children live in the streets 
➢ Poor Education: 37% of the population have no education, 46% of its 
population is illiterate 
Political 
Forces 
➢ Political Instability: crises in 1972, 1991, 2002 and 2009 
➢ High Corruption: 155th rank in the Corruption Perceptions Index made 
by Transparency International 
Economic 
Forces 
➢ Low GDP:  448 USD per citizen in 2017 
➢ Poor Diversification - high vulnerability: 80% of the population is 
engaged in agricultural activities  
➢ Poor Financial System: 41% of the population are unbanked, 3 banks 
possess 79% of total assets of the country 
➢ 161st place out of 190 in the World Bank Doing Business 2019 survey 
Technological 
Forces 
➢ No investment: 0% in 2017 for R&D expenditure as a share of GDP. 
➢ Poor Patent Application:  only 1 patent delivered in 2017 
➢ Low population connectivity: 6% of household have a computer and 
internet access, 5% of Malagasy people use regularly internet 
➢ 135st place out of 129 in the Networked Readiness Index  
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2.2 Micro-Environment 
In this section we will analyze the micro environment which is defined as the nearby 
environment, under which the association operates, we have identified four key related parties 
to be considered for the project: consumers or beneficiaries, competitors, suppliers and 
regulatory bodies.  
Who are we targeting?  
We consider the consumers or beneficiaries as the population Fahamendrehana is targeting. 
First, it is essential to understand the size and all the subsets of the market in which the 
association is operating. The Total Available Market (TAM) represents the population living 
under the 2 USD threshold which represent 23 million persons in 2018. The Serviceable 
Available Market (SAM) represents the total available market that the association can reach 
with its charity boxes.  
Fahamendrehana decided to start its pilot project in the capital, Antananarivo, thanks to its 
high population concentration ratio, the presence of many local shops to help the charity boxes 
constructions, the district delimitation and their political governance, which could help to 
monitor the entire project.  
Located on the highlands of Madagascar, Antananarivo is built on a series of hills, the highest 
one, Analamanga is culminating at 1,468 meters above sea level. The capital benefits from a 
lower percentage of population classified as extremely poor compared to the entire country.  
Figure 4 Regional Poverty in Madagascar from 2001 to 2010  
Source: Growth and Poverty in Sub-Saharan Africa - Edited by Channing Arndt, 
Andy McKay, and Finn Tarp 
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From a geographical point of view, the poor districts are almost all located in the “Lower City”. 
They thus constitute what the Malagasy call "the slums" (see Appendix 14). This Lower City, 
is partly developed on former rice fields, which are sometimes poorly backfilled. Many of its 
homes are exposed to the recurrent risk of flooding during the rainy season and thus infectious 
or diarrheal diseases, such as cholera or tuberculosis. In addition, to the sickness exposure, 
the poor neighborhoods seem to be a concentrated aggregate of all the urban problems: 
permanent threats of flooding in the rainy season, human piling, precarious security, serious 
problems of hygiene and public health. These elements are obviously likely to weigh on the 
social trajectories and the well-being of their inhabitants. 
Fahamendrehana decided to focus on one of these Lower City District to have better control 
on the pilot project. Faratahiana send many meeting requests to the mayors of 8 different 
districts, however, most of them were not interested in the project and did not revived the 
association for an interview. Faratahiana mentioned that this is a sad reality in Madagascar. 
Between associations and international NGOs that promise an intervention but never come, 
and politicians and collaborators who support a project only if their personal interests can in a 
sense be filled. At the end, the neediest remain poor and must fend for themselves.  
The Mayor of Antehiroka (made of nine neighborhoods and 83’000 citizens) was the only one 
to support the project from the beginning, he firstly accepted our intervention in his district, 
then gave us the permission to implement the Charity Boxes near the neighborhood chiefs 
houses, he also gave us the small land necessary for the construction and took the time to 
summon each of the 9 chiefs of quarters to introduce the project to them and to discuss about 
its feasibility and needs. 
Figure 5 – District of Antehiroka  
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Therefore, to establish the Serviceable Available Market (SAM), we have to focus on the 
population that live under the 2 USD per day threshold, and who live in Antehiroka. Thanks to 
a discussion with the district mayor, and each of the nine neighborhoods chiefs, we have 
established a census to track our targeted population in the region. After two months of study, 
we received an Excel beneficiaries list which estimated at 462 the number of people living in 
slums (See Appendix 15), 49% of the population is made of adults, 47% of children and 3% of 
people with disabilities. A specific focus can be made on the township of Amboaroy who 
represent more than 50% of our targeted segment with 204 persons who live under the 2USD 
per day threshold. 
Now that we have determine our total available market (TAM) made of 23 million persons in 
2018, our Serviceable Available Market (SAM) made of 462 persons, we have to establish our 
Serviceable Obtainable Market (SOM), which is also called “target market”, it is the SAM that 
we can reasonably expect after 1,2 and 3 years.  
It is complicated in the situation of the association to have a clear objective and establish a 
precise Serviceable Obtainable Market. Indeed, the project depend on the participation of 
many external parties, the donors, who should offer and dispatch regularly first necessity 
products in the charity boxes, and the beneficiaries who should come and take the products 
regularly. Even if all these factors are unpredictable for the association, Fahamendrehana 
should settled diverse strategies to connect with its targeted population (the demand) and in 
the meantime to assure the continuous participation of the donors (the offer), in order to 
optimize its Serviceable Obtainable Market.  
Value proposing is important for the project; the association should know how it could help its 
targeted segment the most efficiently. For that, it is important to understand who are the 
beneficiaries, what they are looking for, in terms of products and services and what their 
expectations are regarding the association. All these answers have been collected through an 
initial baseline study, where we have quantified and qualified the needs, demands, and 
resources available for the implementation of the project (see section project methodology – 
executing phase – The implementation of the nine Charity Boxes in the district of Antehiroka). 
Who are our competitors?  
Competition is defined by the Cambridge Dictionary as “an activity done by a number of people 
or organizations, each of which is trying to do better than all of the others”. If we consider the 
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general mission of Fahamendrehana, each organization that is operating in Antananarivo, for 
humanitarian support or, is fighting for human rights is a competitor of the association. To have 
a better understanding of the environment, Faratahiana had a meeting with Madam 
PERRAUD, who was coordinating the Department of Cooperation and Cultural Action for the 
French embassy. She provided us a report on the presentation of actors and mechanisms of 
French cooperation in Madagascar, which mentioned the existence of 200 NGO’s operating in 
the Big Island, of whom more than 100 of them are French organizations. We made a mapping 
of each NGOs and associations that operate in the capital and which have the same mission 
as Fahamendrehana (see Appendix 16). 
On one hand, these organizations are competitors in term of possible donations, as mentioned 
previously, thanks to social media, globalization and other factors; NGOs have enough visibility 
and so, financial support, to create their own project. The money used by these competitors 
could have supported our project. 
On the other hand, it is hard to consider these actors as competitors, because, none of them 
is targeting our segment in Antehiroka, and their mission and values support the ideas of 
Fahamendrehana. Therefore, we can consider them as possible partners. In that sense, 
Madam PERRAUD gave us the list of each possible partners we can contact to help our 
beneficiaries to reintegrate their society. 
Who are the potential suppliers?  
We have decided to focus only on local suppliers for the design and construction of the charity 
boxes. As most of the them do not have a website or is hard to reach by phone, we decided 
that the construction technician, Mr Richard Rakontondrafara, will be responsible to coordinate 
the purchase of raw materials (further details will be given in the section Project methodology).  
Who are the regulatory bodies? 
As a French association operating in Madagascar, Fahamendrehana has to create a 
humanitarian association according to the law 1901. The 1901 law on freedom of association 
provides that the rules of association are contained in an "association contract" called the 
statutes, where some mentions are indispensable like: 
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• The name of the association; 
• The social purpose of the association, that is to say the goal pursued by your 
association (attention: it is not possible to have a profit-making association); 
• The address of the registered office; 
• The actions it can implement and the duration for which it is established; 
• How it works, the different types of members it brings together, and the resources 
available to it; 
We received the authorization from the French government which made the creation of the 
association official on the 31th of May 2018 (See Appendix 17).  
As an association is operating in Madagascar, we have to understand the legal framework of 
the country as well. The associations are governed by the ordinance N ° 60-133 of October 
3rd, 1960 according to which the association is "the convention by which two or several persons 
put in common, permanently, their knowledge or their activity for a purpose other than to share 
profits". To operate as a French association in Madagascar, precisely in the district of 
Antehiroka, we needed as well an authorization from the mayor (see Appendix 18) and the 
nine neighborhood chiefs (see Appendix 19) to create and implement each charity box. 
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Table 2 - Key takeaway of the micro environment  
Who are we 
targeting? 
The Serviceable Available Market (SAM) is made of 533 persons. 
➢ 49% of adults 
➢ 47% of children 
➢ 3% of people with disabilities 
Who are our 
competitors? 
➢ More than 200 NGOs and associations are operating in Madagascar. 
➢ As per the French embassy, six are operating in the capital and have 
the same mission as Fahamendrehana. 
➢ We could consider these actors not as competitors, but as potential 
partners.  
Who are the 
potential 
suppliers? 
➢ Small Local Shops 
➢ The construction technician, Mr Richard Rakontondrafara, will be 
responsible to coordinate the purchase of raw materials 
Who are the 
regulatory 
bodies? 
➢ The 1901 french law on freedom of association rule the association 
creation.  
➢ In Madagascar, associations are governed by the ordinance N ° 60-
133 of October 3rd, 1960 
➢ Fahamendrehana association was officially created the May 31th, 
2018 
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3. Project Methodology  
Steering a project can be often complex and 
intimidating. To succeed in the management 
of a project it is essential to step back and 
define what are the key phases of its 
monitoring are. The identification and 
clarification of these sequences (initiating, 
planning, executing, monitor & controlling and 
closure) will allow implementing properly our 
humanitarian project. In this section we will 
understand in depth how Fahamendrehana 
executed each of these project methodology 
stages. 
 
Figure 6 – Project Management Process 
Group
3.1 Initiating Phase 
The Initiating Process Group is defined by the PMI book as, the creation of a new project by 
obtaining authorization to start the project. This is the beginning of the project and the objective 
of this step is to define the project at a general level, like defining its main objectives, sketching 
the necessary means to achieve it, identifying the main difficulties and develop a general plan. 
It is not necessary, at this stage, to go into too much detail, nor to solve the problems, but at 
least to identify them and settled the required actions. 
The Project Charter 
Table 3 - Project charter 
Project Name: 
Implementation of Charity Boxes in 
Antananarivo – Management of the Pilot 




May 31th, 2018 
Edit by: 
Axelle Dutoit 
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Project Vision and Scope 
Fahamendrehana was created the 31st May 2018, in Saint-Genis-Pouilly, France, it is a not-
for-profit organization. Three people are part of the Association:  Randrianarisaona 
Faratahiana, the president, Romy Petit, her daughter, the vice president, and Axelle Dutoit, a 
volunteer.  
The mission of the NGO is to restore Dignity and inspire Change in Madagascar. 
Dignity is defined by Oxford Dictionary as the state or quality of being worthy of honor or 
respect. To define honor and respect we are referring to the Universal Declaration of Human 
Rights proclaimed by the United Nations as a common standard of achievements for all 
peoples and all nations. Our targeted population suffer from not having access to what is 
mentioned in the articles 1,2,3,17,25 and 26 (see Appendix 3). 
Fahamendrehana's values are neither political nor religious. The NGO wants to do their 
maximum within their capabilities without classifying a human being according to its 
nationality, religion, gender, sexual orientation or political affiliations. All actions will be 
communicated in full transparency. Throughout the project, they will promote a participatory 
approach by working as much as possible with Malagasy people and local businesses, in 
order to not hinder their economy. 
With the support of local and international solidarities, the project will start by offering to the 
462 persons the access to first necessity products through Charity Boxes. These products 
are bottles of water, food, clothes, blankets, hygiene products (i.e. soap, toothpaste, and 
toothbrush), recyclable materials (e.g. cans and plastic bottles) ... To fill the charity boxes the 
association is relying on local solidarity, and potential partnerships with local associations and 
companies.  
All the related parties of the project are volunteers except for the company building the charity 
boxes.  
During the planning phase, the project managers will have to discuss about the risk, time 
and cost management, the fundraising and promotion campaign, as well as to develop a 
Human Resource plan. 
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Project deliverables 
Charity Box 
It is a sturdy and immovable red brick, cement construction with a 
two-storey wooden door. A box measure 150cm length, 70cm depth 
and 150cm height. Charity Boxes are built by a local Malagasy 
company. 
Its function will be to receive food that is suitable for consumption, 
clothes, personal hygiene products and recyclable materials. Its 
mission is to prevent part of the population to look in the garbage for 
food and products to sell. The objective of this project is not to grow 
dependency to this supply among the beneficiaries, but that they 
regain a sense of dignity and subsequently develop the possibility 
to be welcomed and reintegrated into their society. 
Each Charity Boxes will be placed near the office of each neighborhood chief (our local agent) 
who will be its godfather or godmother and who represents our bridge between the association 
and the 462 beneficiaries. The latter will ensure the monitoring of the box which include the 
cleaning by the beneficiaries themselves, he or she will as well ensure that each family has 
an equal access to the products. Finally, the neighborhood chief will be in charge of giving us 
feedbacks on the progress of the project.   















The project plan will be submitted and approved in accordance with the milestone schedule 
below.  
May 31, 2018 Creation of Fahamendrehana 
June 26, 2018 Creation of the Website + launching of the fundraising campaign 
July 15, 2018 1st visit: official meeting with the mayor of Antehiroka and the deputies + 
field analysis on the resources and capabilities available and needed for 
the charity boxes creation + launching of the promotion campaign  
September 1, 
2018 
Reception of the detailed list of beneficiaries  
October  1, 
2018 
2nd visit: Meeting with some of the beneficiaries to understand their 
needs + implementation of the first charity box 
December 15, 
2018 




3rd visit: Distribution of the Christmas gifts to the children + 
implementation of the second Charity Box 
March, 10, 
2019 
4th Visit: Distribution of the tracking templates for the charity boxes 
already implemented + feedbacks gathering + Coordination of the 
implementation of the last charity boxes.  
May 15, 2019 5th visit: Meeting with all the neighborhood chiefs available to gather 
feedbacks on the charity boxes implemented.  
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Project’s ecosystem – stakeholder involvement 
To complete the environment analysis made in the previous section, it is crucial during the initiating phase of a project, to assess the stakeholders’ 
involvements around the association’s actions. Stakeholders are all natural or legal persons that may be negatively or positively impacted by the 
project.  
Stakeholders Mapping 
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Concerns & Issues 





































➢ As we want to work with Malagasy companies, we need to manage tenders 
on the field directly, as most of suppliers in Antehiroka do not have a website. 
➢ Suppliers might have limited access to resources, we need to be flexible.  








































➢ Beneficiaries can become dependent of the 1st necessity products supply  
➢ It will be hard, and take time to get in contact with all our targeted population 
➢ They might take advantage of donations and resell some on the market 
Volunteers for the 




































Notes: There are 2 types of volunteers: project management workers 
(Faratahiana, Romy & Axelle), and local agents who are working on field, 
➢ Volunteers are hard to get involved in the long run, the association should 
manage them properly to keep them active. 
➢ The association has to make sure that the volunteer is able to fulfill its 
responsibilities.  
➢ The association cannot ask too much to the volunteers as they are not paid 
for their job, and without them, the project cannot continue 
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Promotion Partners 





































➢ These partners are unpaid, it is hard to get them involved in the long run as 
well, the association should manage them properly to keep them active. 
➢ The association needs to create a mapping with all potential promotion 
partners, understand if they have access to internet for fluent communication, 
and assess their promotion capabilities  
➢ These partners must be managed closely, as they are key to on field 








































➢ The major part of our targeted population, especially the children do not 
attend school, however, the institution can help the association with the 
promotion campaign. Fahamendrehana will have to create a mapping of all 
educational institution around Antehiroka.  
➢ The association needs to prepare itself for interviews and interventions, they 
have to prepare posters, flyers and presentation speeches.  


































➢ Donors have to be aware of the localization of Charity Boxes 
➢ They might have a limited number of first necessity products, so the 
association must work with as many donors as possible. 
➢ It will be a challenge for the promotion partners to get in touch with all the 
possible donors. 
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➢ Each types of donor mentioned in the section -The adverse effects of 
humanitarian aid, Donations and their pervert effects – are waiting something 


































➢ The association always have to operate in accordance to the ordonnance N ° 
60-133. 
➢ They might have to report to the mayor of Antehiroka about the 



































➢ The association must operate in accordance to the 1901 law. 
➢ They might have to report to the French government about the 


































➢ Media might not be aware of the project existence. 
➢ Some media speaks in French other in Malagasy 
➢ The association should be ready for the interview, because it will have a huge 
impact on the promotion campaign.  
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Possible working 
partners – NGOs 

































Notes: possible collaboration will be taking into consideration for the second part 
of the project, once the nine charity boxes will be implemented.  
➢ Creating a complete mapping of NGOs and associations which could be 
possible partners can be challenging, unless we are going on the field.  
➢ Before deciding which partner to choose, the association should assess 
properly its resources and capabilities.  





























➢ The local community is made of people who are not donors, and not part of our 
targeted segment.  
➢ These people can take advantage of Charity boxes, by stealing products and 
reselling it for example. 
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Key takeaway of the Stakeholders’ analysis   
 
To summarize the key findings of the 
stakeholders’ assessment, the association 
will have to particularly manage five actors:  
• Beneficiaries 
• Volunteers for the project 
development 
• Suppliers for the construction of 
Charity boxes 
• Promotion Partners 
• Schools and other education 
institutions 
These primary stakeholders are directly 
affected by the project, and should be 
managed closely for the good 
implementation of Charity boxes.  
The secondary stakeholders who are 
indirectly impacted by the project, should 
remained satisfied. The association should 
answer to the requests of: the French and 
Malagasy Government, and the donors 
(finance or first necessity products) 
Finally, Fahamendrehana will have to 
monitor properly the other stakeholders, 
who have as well responsibilities and could 
impact the implementation of the project: 
• Medias 
• Possible working partners – 
NGOs and associations  
• The Local Community 
3.2 Planning Phase 
The Planning Process Group is about establishing the scope of the project, refining the 
objectives, and defining the course of action required to attain the objectives that the project 
was undertaken to achieve.  
Scope Management 
The objective of Fahamendrehana is to give back dignity to its targeted population, through 
the collection and distribution of first necessity products in the Charity boxes. From May 2018 
to June 2019, we managed the implementation of the pilot project in the district of Antehiroka, 
which is made of 83’000 citizens, of which 462 are part of the beneficiaries. Our goal is to 
implement 9 charity boxes in the 9 neighborhoods of the district, and to promote as its best the 
project in order to have a continuous flow of incoming and outgoing first necessity products. 
All operations of the association will have to comply with the values, vision, and missions of 
Fahamendrehana. 
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Work Breakdown Structure and Time Management 31 
Figure 8 - Work Breakdown Structure and Time 
Management 
The WBS visually divides the entire project into 
several subsets that are understandable and 
apprehensible by the project team. Each level of 
the project proposes several sub-levels, until 
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Project Risk Management 













We can provide through 
charity boxes products that 
our beneficiaries do not need. 
Loss of 
credibility 
5 5 High 
Precise analysis of the beneficiaries 
needs and capabilities, to settle a 







Getting product for free can 
create addiction syndromes. 
The mission of 
the association 
is not achieved 
5 4 High 
Propose a participatory approach 






155th rank in the CPI Index, 
local agents can steal 





3 4 Medium 
Build high trust with the local agents 
and the mayor and controlling the 





Donations can be seen as 
part of a green-washing 
campaign that seeks to give 




4 3 Medium 
Accepting donations from companies 
that align with international standards 
and who did not face big environmental 
or social scandals. 
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Small shops in Antehiroka can 
take advantage of our 
financing and increase their 
raw materials prices. 
Increase 
operations 
costs – budget 
overrun 
4 3 Medium 
Faratahiana will accompany the 
technicians to buy raw materials for the 
1st charity box, based on the price + a 
small margin, we will create a 
quotation. For each charity box we will 





We cannot anticipate the 
behavior of someone fighting 
to feed its family, for example, 
beneficiaries can take 





3 3 Medium 
Monitor the distribution of the products 
dispatched in the charity boxes + give 
to the local agents the responsibility to 







Donations can be motivated 
by a need for recognition or 




2 2 Low 
Transparency, visibility and close 
contact with each donor to keep them 
aware of the progress of the project. 
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Human Resource plan 
Table 6 - Human Resource plan  





President of the association, each decision must be confirmed by her, she leads: 
➢ On field missions: interviews with government representatives, related parties like suppliers, 
schools, medias, after each visit, she creates a minute to communicate all the important 
information to Romy and Axelle. 




The second signatory of the association, each decision must be confirmed by her, she is in charge of : 
➢ The accounting of the association. 
➢ Word and Excel templates for missions on the field. 
➢ The promotion campaign on social media: Facebook & Instagram. 




Volunteer of the association, she is in charge of: 
➢ The creation of the website and the promotion video. 
➢ Fundraising campaign in Geneva. 
➢ Diverse administrative tasks. 
Secretary  Anonymous Volunteer of the association, she is in charge of: 
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➢ Supporting the project manager for the missions on the field.  
➢ Gathering documents from Madagascar and send it to the project managers who are in Gabon 
and Geneva.  
Driver Anonymous 
Volunteer of the association, he oversees: 





Volunteer of the association, they oversee: 
➢ On field coordination for the well-functioning of the charity boxes (from their creation to the 
monitoring of the inflow & outflows of goods). 
➢ They have the keys to open the charity boxes only to the beneficiaries who are part of the list. 
➢ They gather feedbacks from beneficiaries and donors, it is part of their responsibilities to 





Workers paid by the association, they are in charge of: 
➢ Buying all the construction materials from local shops, for the creation of the charity box. 





Worker paid by Donations, he is in charge of: 
➢ Taking footages of our targeted population during on field missions.   
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The Communication Plan 
Table 7 - The Communication Plan  
The promotion campaign and the communication plan have local and international dimensions. Due to the local environment, especially 
technological forces, all the communications on field have special requirements. In the summary below, we have tackled all the characteristics to 
take into consideration for each stakeholder, to ensure the best communication locally, internationally and through all the stakeholders of the 
project.   
Local Stakeholder Communication Requirements Frequency 
Suppliers for the 
construction of 
Charity Boxes 
➢ Focus on communication directly on the field, as most of Malagasy do not have connectivity 
access (as mentioned in the technical forces assessment) most of them are illiterate and 
uneducated as well. 
➢ Communicate to the construction company one week before the supply requirements, to 
ensure the feasibility, as the suppliers are small shops, they have limited capabilities and 
access to resources. 
one week before the 





➢ Focus on communication directly on the field, as all the beneficiaries do not have a 
connectivity access, most of them are illiterate and uneducated as well.  
➢ We need a person from the community to make the bridge and get into contact with our 
targeted population 
➢ We need continuous feedbacks on the project to understand how to be more effective, we 
need to gather monthly feedbacks of the beneficiaries. 
Monthly through our 
local agents 
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Volunteers for the 
project development 
– Local Agents 
➢ The on-field volunteers have limited access to computers and internet, the association should 
take that into consideration and create paper template.  




(like the scouts)  
➢ For promotion partners that have internet access, the association could add them in the loop 
of the monthly meeting with volunteers.  
➢ The on-field promotion partners that have limited access to computers and internet, have to 
work with paper template.  
Monthly 
Schools 
➢ Prepare interventions in schools, create posters, flyers and presentation speeches. 
➢ Keep them updated on the implementation of each charity box, so that children can 
communicate to their parents and entourage about the project.  
Not Frequent 
Donors of first 
necessity products 
➢ The association will have to prepare flyers and other communication tools to be concise and 
precise while meeting with possible donors.  
➢ They should as well keep them informed about the creation of other charity boxes, or what is 
needed in the box, to keep them active in the project. 




➢ The mayor can ask us to come, we should keep him satisfied and organize a travel to 
Madagascar if asked.  
Not Frequent 
Medias 
➢ Prepare flyers, photos and other supports to give to medias 
➢ Monitor communication while implementing the project.  
As much as 
possible 




partners – NGOs 
and associations  
➢ Interviews have to be organized 
➢ Regular skype meeting have to be settled with partners to gather feedbacks on the 
advancement of the project. 
Monthly but Only 




➢ The association should monitor this persons to a neutral engagement level, by creating signs 
and explications panels on the charity box, the local community could understand and respect 




Communication Requirements Frequency 
Volunteers for the 
project development  
➢ Project management workers are located in diverse location worldwide (Ghana, Madagascar 
& Switzerland): Skype meeting are the best communication tool. 
➢ Monthly reporting on the situation, each volunteers should be heard in the decisional 
process. 
Monthly 
Donors for the 
charity boxes 
construction 
➢ The association will have to prepare flyers and other communication tools to be concise and 
precise while meeting with possible donors.  





➢ The French government can ask us to come in their embassy, we should keep him satisfied 
and fulfill our duties regarding to the government 
Not Frequent 
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The Promotion Campaign  
Market Anylsis 
With the support of three investigations conducted by the Stileex Post in September and 
October 2018, we have studied the media market to choose the best source of 
promotion. In Madagascar, three types of media can be exploited: the television, the 
radio and the press.  
Stileex Post interviewed 1,032 Tananarivians about their television habits and their 
favorite local television channel, the result of the survey is as follows (see appendix 21). 
Antananarivo has about fifteen television channels, all of which have, more or less, their 
loyal viewers: 73% of Tanananrivians have a habit of watching local TVs during the week. 
The three most watched channels are TV plus Madagascar (33%), Record TV (13%) 
and Dream'in (12%), however TVM has as well an important audience for people of more 
than 36 years old, we might ask the TV to promote our project to touch possible donators 
of 1st necessity products. We note that the best time to get a message will be on Saturday 
or Sunday, in the evening, during the newscast proposed by TV plus Madagascar (34% 
of the respondents are watching). Moreover, today, at least, the media is still not 
threatened by foreign TV channels or the Internet: 69% of viewers in the capital do not 
subscribe to any digital channel provider and 75% do not watch video on the Internet.  
Another investigation has been made regarding the radio, the summary of the results 
can be found in the Appendix 22. Tananarivians still have the habit of listening to their 
radio. The most popular radio stations are Radio Don Bosco (18%), a Catholic radio, 
ACEEM radio (17%), and Radio des Jeunes, RDJ (9%). Listeners’ favorite program type 
is music, which attracts 32% of them. Then comes the tantara, which are radio stories 
that attract the favor of 23% of listeners, finally 12% of them appreciate listening to the 
news. The three key periods for radio are evening (31% of listeners), morning (19% of 
listeners) or noon (17% of listeners) and the best day to promote the humanitarian project 
will be on Saturday. To summarize, 3 out of 5 Tananarivians are used to listening to the 
radio, it is clear that this media is key for the promotion of our project, even if it is more 
consumed as an entertainment media than as a vector of information. 
The last investigation concerned press release in the capital (see Appendix 23). With 
about fifty dailies, gazettes and other weeklies today, it is easy to imagine that the 
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audience press in Madagascar is stronger than ever, however the results of the study 
shows that this media is less popular than the radio or the TV. 42% of respondents are 
used to reading the newspaper, 49% of those read daily. The most interesting section, 
according to readers, remains the news. The newspapers most read by the 
Tananarivians are: Gazetiko (34%), Midi Madagasikara (32%) and Ao Raha (21%). To 
promote our humanitarian project, it would be more conducive to create news with the 
partnership of Gazetiko or Midi Madagascar, as they are particularly read.  
Medias are not the only way to promote humanitarian actions in Antananarivo, with the 
help of the neighborhoods chiefs, we understood sports play an important role in 
Madagascar, especially football. With the support of the mayor and local agent we could 
convene presidents of Antehiroka football clubs, and ask football players to help us in 
our promotional campaign, we might reach more possible donors of 1st necessity 
products.  
Now that we have conducted an environment analysis in the section Project’s 
environment, and that we understood the promotion market, we are able to select the 
best tools to reach our beneficiaries and potential donors. The local Promotion is based 
on two fronts, the project promotion for the targeted population and for the donors of first 
necessity products. 
Local Promotion for Beneficiaries  
Reaching the beneficiaries will be challenging, due to the illiteracy rate, we cannot count 
on press releases. Moreover, as most of our targeted population do not have electricity, 
a television, nor a radio station, we cannot count on the other traditional Medias. So, we 
will have to focus on promotion partners, we will have to call presidents of Antehiroka 
football clubs to organize promotion campaign in the 9 neighborhoods of Antehiroka 
District. Moreover, thanks to the support of neighborhoods chiefs, Faratahiana can as 
well take the time to meet the families identified during the census.  
Local Promotion for donors of first necessity products 
The donors will be easier to reach, but can be harder to get involve in the project. We 
are planning to have several interviews with diverse traditional Medias: press, radio and 
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Television appearance. We will try to organize our interventions as per what we learned 
with the media industry analysis, which can be summarized by: 
➢ For television appearances: the best time to promote our project will be on 
Saturday or Sunday, in the evening, during the newscast proposed by either TV 
plus Madagascar, Record TV, or Dream'in. 
➢ Even if radio represent more an entertainment media, than as a vector of 
information, 3 out of 5 Tananarivians listen to it on a daily basis, so we cannot 
leave this tool aside. To promote our project the most popular radio stations are 
Radio Don Bosco (18%), ACEEM radio (17%), and Radio des Jeunes, RDJ (9%). 
We will try to have access to interview on Saturday, and on the three key periods 
which are during the evening (31% of listeners), the morning (19% of listeners) 
or at noon (17% of listeners). 
➢ For the press releases: to promote our humanitarian project, it would be more 
conducive to create news with the partnership of Gazetiko or Midi Madagascar, 
as they are particularly read in the capital.  
We will as well coordinate frequent promotion campaign with the football teams of 
Antehiroka.  
International promotion: 
The international promotion is dealing only with the financial donors for the construction 
of Charity Boxes, they are completely different stakeholders, in terms of technological 
environment and level of interest with the project1.  
First, we will have to create an online presence. We will need to promote the project 
through social Medias like Facebook and Instagram, to reach as many people as we 
can. Moreover, a website has to be create which explain in French and English, key facts 
and figures on Madagascar, what is Fahamendrehana and its project, how people can 
contact us and engage themselves to support our actions. The website should as well 
published regular news on the implementation of Charity Boxes and a link to donate 
directly online.  
                                               
1 To understand better who we are targeting as potential donors we refer to the section - 
Fundraising Campaign. 
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Moreover, we need to give to each donor the possibility to understand the environment 
of our beneficiaries. We think the best way to convey a clear and concise message, it to 
create a short video, to show to potential donors the living conditions of our beneficiaries, 
and to prove that every donation from small to important amounts is welcomed and can 
change the life of these families. Below we provided key information to plan the video 
creation: 
Table 8 – Video Creation Planning 




1. We need to assess the environment of Madagascar and 
Antananarivo to provide key data on the country 
2. We need the list of beneficiaries to put key data on the video 
3. We need to gather data on the charity boxes creation 
process (from design to construction) 
4. Faratahiana need to bring back images and videos from on 
field missions 
Characteristics 
➢ In English and in French 
➢ Less than 4 minutes  
➢ No budget – Volunteer work 
Content summary 
1. Presentation of Madagascar & Antananarivo 
2. Presentation of Antehiroka 
3. Presentation of our targeted population 
4. Presentation of Fahamendrehana (vision, values …) 
5. The creation of charity boxes process (from design to 
construction) 
6. Status on the project’s implementation 
Delay of creation Has to be ready before the Christmas charity dinners 
This video will be available in the website and on social media to promote as its best 
the project. 
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Project Cost Management 
A major part of the project implementation is taken in charge by volunteers who offer 
their services, many tasks which could be costly has been planned to be free, for 
example, the monitoring of the charity boxes, the creation of the website or the 
promotional video, the accounting, all the travel costs related to on field missions (plane 
tickets, housing, drivers, footages of on field missions…). However, the association will 
have to face other costs mainly because of two activities: the promotion campaign and 
the creation of the nine charity boxes. It is extremely difficult to estimate the costs related 
to these two dimensions, as we want to work with small local shops, which most of the 
time do not have a website or any price list available online. So, thanks to a discussion 
with Faratahina and Romy, we have decided to settle a list with all the possible costs 
and its worst-case scenario price (based on their knowledge of Antananarivo Market). 
Table 9- Project Cost Management 






Promotion Flyers x 900 490’491 135.00 120.00  
Creation of one 
charity box 
Bricks 70’000     9.00 17.00 
Sands 30’000 8.00  8.00 
Gravel 30’000 8.00  8.00 
Plank of wood 200’000 55.00  49.00 
Cement 200’000 55.00  49.00 
Padlock 3’000 1.00  1.00 
Doors 
200’000 
               
55.00  
49.00 
Painting 15’000 4.00  4.00 
Technician 
Salary 
50’000 14.00 12.00 
Transport 
10’000 
                 
3.00  
3.00 
Total for one Charity Box 808’000 AR 221 CHF 200 Euros 
Total for nine Charity Boxes 7’272’000 AR 1’989 CHF 1’800 Euros 
Total for all the costs 7’762’491 AR 2’124 CHF 1’920 Euros 
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The Fundraising Campaign 
Now that we have estimated the total costs related to the project implementation, we can 
settle our targeted for the fundraising campaign. We will create three tools to collect the 
money needed for the charity boxes creation: 
1. Money collection through our website and the link to our PayPal account details, 
which will be accessible since the creation of the website.  
2. Romy will organize for her 26th Birthday, in March 2019, a fundraising campaign 
on Facebook. 
3. Creation of Charity Christmas dinners, we are planning to organize three charity 
dinners in December with colleagues, friends and families.  
Through these three fundraising campaigns, we will use different communication 
methods. The money collection through online websites or social media, will focus on a 
“pull communication”, where we will use large volumes of information to touch a large 
audience.  
For the charity dinners, we are counting more on an interactive communication, so that 
potential donors feel part of the project, and care about what we will do with their 
donations. The promotional video is key for the fundraising campaign, as it will give to 
each donor a clear idea of the living conditions of our beneficiaries.   
It is difficult to anticipate what will be the donations received from the online fundraising 
campaign, so we will only settle objectives for the charity dinners as we are more 
confident about our entourage’s interest and donations.   
In 2016 and 2017, I had the opportunity to support a friend’s humanitarian project in 
Geneva and to organize Christmas Charity Dinners. The concept worked well and people 
donated what the association’s needed. Based on this positive previous experience, 
Fahamendrehana decided to put in place three Dinners. The restaurant “Au P’tit 
Vaudois” in Geneva, proposed its support by providing for free its local and kitchen. 
Below we have summarized all the expenses and benefits expected to cover all the costs 
related to the creation of the 9 Charity boxes, and the promotion campaign.  
 
   46 
 
Humanitarian Project - The implementation of charity boxes in Antananarivo, Madagascar 
Axelle DUTOIT  
 
Table 10 – Planning of the Christmas Charity Dinners 
Amount Needed 2’200.00 CHF  
Cost for the dinner (food and drinks)  10 CHF 
Minimum donation for the association 25 CHF 
Entrance per person for the dinner 35 CHF 
People needed to cover all the costs 63 people 
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3.3 Executing Phase 
This phase of the project management process corresponds to the actual execution 
phase of the work. This is also the moment when the plan established previously is 
implemented. 
We established three key pillars for the execution of our project: The management of the 
promotion campaign, of the fundraising campaign and the implementation of the nine 
charity boxes.  
The management of the promotion campaign 
Local Promotion for Beneficiaries  
YounWe managed to organize three promotions campaign, in August 2018, March 2019 
and one in June 2019. Each of them were and will be supported by the football teams of 
Antehiroka who distributed 900 flyers from door to door, in each Charity Box’s 
neighborhood. Moreover, Faratahiana had the opportunity to meet with the targeted 
population during the 2nd and 3rd on field mission. In October 2018 with the support of 
her driver, secretary, and the neighborhoods chiefs, she promoted the charity boxes in 
Antalamohitra. Moreover, in December 2019 Faratahiana distributed Christmas gifts for 
the children in the two districts where charity boxes were implemented (Antalamohitra 
and Ambohijanahary), the enthusiasm of our targeted population was good for our 
promotion campaign, it helped to build trustful relationships with them.  
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Local Promotion for donors of first necessity products 
Concerning the local promotion for the donors of 
first necessity products, we used several Medias 
to promote our project.  
Our founder Faratahiana had four press 
interviews in June 2018 with Midi Madagasikara 
(second most read newspaper in the capital), 
L'Express de Madagascar (ninth most read 
newspaper in the capital), La Dèpêche de 
Madagascar and News Mada. She took time to 
promote the project as well as the single “The Big 
Red Land”, the purpose of these press releases 
published at an early stage was to start the word 
of mouth process.  
During its first mission on field in July 2018 Faratahiana organized two radio interviews 
with Radio Nationale Malagasy and Kolo FM, and two television appearances with Kolo 
TV (one of the 10 most popular channel), one was a live interview and the other one was 
a recorded interview for the culture channel.  
International promotion for financial donors  
The website was officially created in June 26, 2018 a symbolic date as it represents the 
Independence Day of Madagascar. For this special occasion, the founder created a 
music called “The Big Red Land”, which can be seen as the association’s anthem, it is 
available on YouTube as in the Website.  
The first version of the website was lacking of important information, thanks to a 
brainstorming in August 8, 2018 in Geneva with Faratahiana, Romy and myself, we had 
the opportunity to discuss about the missions, values and vision of the association, we 
settled as well what we expected to appear in the website, in order to present to potential 
donators a clear view of our actions in Madagascar. 
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I was in charge of updating the website which needed to be finished by the end of August 
2018. We worked on the WIX platform, which provide a simple and understandable 
framework to create our online presence. The second version of the website is available 
in French and English, for computers and smartphones, and provide explanations on 
what is the association, our contact, the project we are implementing, possibilities to 
engage as a volunteer, regular news on the project implementation and a link to make 
online donations https://www.madagascarproject.com/. 
To broaden our online presence, Romy created a Facebook and an Instagram account, 
which propose the same information available in the website, as well as photos and 
videos of on field missions. https://www.facebook.com/FahamendrehanaMDG/ & 
MDG_Project_Fahamendrehana on Instagram 
Another important tool for the promotion campaign is the short video, we decided to 
employ a professional cameraman, who took good footages of the October 2018 on field 
mission, Faratahiana financed its salary considering it as a donation. We planned to get 
images of our targeted population, their homes, the meeting with Antehiroka mayor and 
neighborhoods chiefs, and finally the design and implementation of the first Charity Box.  
In October 15, 2018 once the on-field mission was finished we received all the footages 
from the cameraman. Firstly, we organized all the videos and elaborated a plan for the 
video creation (see Appendix 24), then we worked with the professional editing software 
Davinci resolve 14, we putted the “Big Red Land” music at the background of the video 
(see Appendix 25). The final version was ready for the first charity dinner, it included the 
presentation of Madagascar, Antananarivo, Antehiroka district, our targeted population, 
Fahamendrehana, the creation of charity boxes process (from design to construction) 
and finally the status on the project’s implementation.  
The management of the fundraising campaign  
The Fundraising campaign started after the creation of the website in June 26, 2018, 
where a link to the PayPal account of the association was made available. As we had 
planned, we wished to cover all the project’s costs with the three Christmas Charity 
Dinners organized in December. Romy and I sent invitations to more than 100 people, 
from colleagues to friends and families, 63 accepted the event and came to the 
restaurant “Au P’tit Vaudois” on these dates (see Appendix 26): 
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• December 11, 2018  
• December 14, 2018 
• December 18, 2018 
We decided to propose a fondue with drinks included, below we provide the detailed 
dinner costs. 
Item Price 
Cheese 150g/person – Packs of 500g for 13.50 CHF in Aligro – we 
needed 19 packs 
256.50 CHF 
Bread 125g/person – 3 CHF per 500g, we needed 16 breads 48.00 CHF 
Chips, peanuts 20.00 CHF 
Wine (white wine for the dinner & Sparkling wine for the aperitif)  
• 11 bottles of Chardonnay (1 bottle for 3 people) 
• 11 Bottles of Riesling (1 bottle for 3 people) 





Beers, 50 bottles  25.00 CHF 
Ice Tea, Coca and Tea 20.00 CHF 
Total Costs for the dinner 594.90 CHF 
Total Costs per person 9.44 CHF 
These three Christmas Charity Dinners were a big success, more than what was 
expected. First of all, we had a positive reply from all of the one hundred people invited, 
some of them who could not come decided to still donate something to support our 
cause. Secondly, people who came to the dinners were far more generous that what we 
have planned. After showing the video created to explain our project, we have passed 
through the guests to collect their donations and their e-mail address, as the founder 
Faratahiana wanted to send them personal thanks. Below is the summary of the list of 
all donations received before and during the three diners, for privacy reason we are not 
showing the name and the e-mail address of each donors.  




The association as well received money from the other online tools:  
• 246.00 Euros received from our PayPal Account available on our website:  
• 237.00 Euros received from the Facebook fundraising organized by Romy for her 
26th Birthday 
The implementation of the nine Charity Boxes in the district of Antehiroka   
As explained in the section Micro-Environment - Who are we targeting? 
Fahamendrehana decided to focus on the Lower City District of Antehiroka to have a 
better control on the pilot project. Indeed, the Mayor of this district, which is made of nine 
neighborhoods and 83’000 citizens, was the only one to support the project from the 
beginning.  
During our first mission in Antananarivo in July 2018, we were able to get our first 
operational contacts. In July 9, 2018 Faratahiana met Razakandrainy François Xavier 
Bezoro, the mayor of Antehiroka. Two days later, we organized a meeting with the nine 
neighborhood chiefs, to exchange on Fahamendrehana’s project, we defined the 
locations of the Charity Boxes and the responsibilities of each actors. During this 
meeting, we also asked the official architect of the district to design one charity box that 
can be constructed with local materials.  
Row Labels Sum of Gross Donations Sum of Deduction for the meal Sum of Net Donation
22.06.2018 15.00CHF                              -CHF                                                 15.00CHF                         
26.06.2018 5.00CHF                                -CHF                                                 5.00CHF                           
31.07.2018 50.00CHF                              -CHF                                                 50.00CHF                         
27.11.2018 100.00CHF                            -CHF                                                 100.00CHF                      
10.12.2018 20.00CHF                              -CHF                                                 20.00CHF                         
11.12.2018 866.00CHF                            200.00CHF                                          666.00CHF                      
14.12.2018 955.00CHF                            160.00CHF                                          795.00CHF                      
18.12.2018 1'110.00CHF                         200.00CHF                                          910.00CHF                      
Grand Total 3'121.00CHF                         560.00CHF                                          2'561.00CHF                   
   52 
 
Humanitarian Project - The implementation of charity boxes in Antananarivo, Madagascar 
Axelle DUTOIT  
 
 Meeting with the nine neighborhood chiefs Meeting with the mayor of Antehiroka  
Charity Box Design 
 
In September 2018 we received the official beneficiaries list, with the support of state 
representatives, we estimated at 462 the number of people living in slums (see Appendix 
15), 53% of the population is made of adults (of whom 3% of people with disabilities) and 
47% of children. A specific focus can be made on the township of Amboaroy who 
represent more than 50% of our targeted segment, with 235 persons who live under the 
2USD per day threshold. At the reception of the beneficiaries list, we have realized the 
importance of implementing a second phase of the project, after the installation of the 
charity boxes, we will need to implement support programs which will help the 
reintegration of our targeted population in their society, many children were not in school, 
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many young adults did not have any education to work, we faced as well single mothers 
who needed support.  
In October 2018 we organized our second mission on field. We had the opportunity to 
meet many families mentioned in the beneficiary list received in October, which prove 
(with some limit) the authenticity of it. Due to financial and time limitation we could not 
have organized more assessment and 
revision work over the listing received, 
through the project implementation we 
were forced to counting on the honesty 
of the state representatives, which might 
be subjective due to the high corruption 
rate.  
During this same mission we have as well coordinated the implementation of the first 
charity box. Faratahiana accompanied the construction technician Mr. Rakotondrafara 
Emile Richard, to each of the small shops of Ambohijanahary District, in order to 
understand the price of each material and create a general quote to follow for the creation 
of a Charity Box. Both of them agreed on the price of 705’800 AR or 195 CHF, 176 EUR, 
(see Appendix 27), which is below the worst-case scenario of 200 EUR we had planned. 
Each of the nine Charity boxes will not be financed above this maximum quote. 
The first terminal was implemented in Antalamohitra (see Appendix 28 for the 
construction receipt).  
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In December 2018 the second charity box was implemented in the neighborhood of 
Ambohijanahar. Thanks to the success of the Charity Dinners, we were able to finance 
Christmas gifts for the children of the two neighborhoods.  This campaign had many 
positive effects on the association, it provided a good visibility, gratified the donators, it 
supported the promotion campaign for our targeted population. finally, we cannot forget 
to mention the motivation provided by the joy of each child, which gave us hope for the 
future. 
In March 2018 two more Charity Boxes were implemented in the neighborhood of 
Amboaroy and Anjakambahiny. One month later, three more charity boxes were created 
in the neighborhood of Ankadovory, Andranoro and Morondava. 
In May 2018 we finished the implementation of the two last charity boxes in the district 
of Antanetibe and Ambohibao. We also organized a meeting with all the neighborhood 
chiefs and their assistants (see Appendix 29) to gather feedbacks on all the charity boxes 
implemented. 
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3.4 Monitoring and Controlling 
The Monitoring and Controlling Process Group is about tracking, reviewing and 
regulating the evolution and efficiency of the project; we should identify any areas in 
which changes to the plan are required and initiate the corresponding adjustments.  
The Monitor and controlling stage started in October 2018 after the official 
implementation of the first charity box in the neighborhood of Antalamohitra. The 
construction last for a couple of days, one night a person destroyed the charity box 
foundation, we had to rebuild it and to pay additional costs (which was covered by the 
extra donations from Christmas Dinners). Thankfully, this incident occurred only once, 
indeed, the other charity boxes were not damaged.  
After the implementation of four Charity Boxes, we decided to create a collection and 
distribution tracker template (see Appendix 30), which will be used by each neighborhood 
chief and their assistants. During our third mission on the field, we distributed multiple 
printed templates to the four neighborhoods chiefs in charge of the charity boxes in 
Antalamohitra, Ambohijanahary, Amboaroy and Anjakambahiny. We faced a 
misunderstanding with the templates. The person in charge to record the collection and 
distribution of the goods said that the donors wanted to be anonymous, and so they did 
not want to be named in the column “qui a donné le don?”. However, this column was 
supposed to only concern the person in charge of the charity box, as mentioned earlier 
during meetings the neighborhood chiefs could not always coordinate actions, so they 
dispatched responsibilities to their assistants as well. With this column we wanted to 
know who opened the terminal and distributed the goods to the beneficiaries. After 
clarification, the neighborhood chiefs stated that they will stamp each template (see 
Appendix 31).  
Another problem we faced during the implementation of the project occurred in the 
neighborhood of Amboaroy. The charity box was not well localized which create 
accessibility issues to the beneficiaries and donors. We had to ask to the football teams 
to particularly promote it and we implemented indicative signs as well.  
Moreover, the two last charity boxes in the neighborhood of Antanetibe and Ambohibao 
faced an important delay as the construction technician shared its concerns regarding 
the agreed budget of 705’800 AR (or 195 CHF, 176 EUR). He mentioned that he was 
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making diverse transports (to buy the construction materials) which were not covered by 
the 195 CHF. Our uncertainty about the honesty of the construction technician raised 
over time and the neighborhood chief of Antalamohitra confirmed he was not a trustful 
person. So, we decided to contact the communal’s technician, who took over the 
construction of the two last charity boxes. He firstly, understood what needed to be 
finished, and send us the budget for the rest of work to be performed. We used once 
again the extra donations made with Christmas dinners to cover this budget overrun. For 
the construction of future Charity Boxes, we will not work anymore with Mister Mr.Richard 
Rakotondrafara, our main interlocutor is now Mr Rakotoarijaona André.  
Finally, In May 2019, we had the opportunity to organize a meeting with all the 
neighborhoods chiefs and many of their assistants (see Appendix 29). Many feedbacks 
were shared, which gave us a global understanding on the project implementation. 
Firstly, some beneficiaries advised the local volunteers that they do not want to clean the 
charity boxes, as they could use this time to search the trash cans and get something to 
eat or to resell. We have decided to filter once again our beneficiaries list, and work only 
with people who are willing to give back something in return of the distribution of first 
necessity products.  
Secondly, it is important to mention that we are a small structure made of volunteers, 
and the project is very young, we implemented our first charity box 8 months ago. It is 
challenging to measure the impact we had on our targeted population, as it is still an 
early stage of the project, we cannot be objective. However, we were able to gather data 
on the templates filled by the neighborhoods chiefs and their assistants of Antalamohitra, 
Ambohijanahary, Amboaroy and Anjakambahiny neighborhoods. We understood, that 
regularly these charity boxes were filled (more than 3 to 4 times per month). However, 
neighborhood chiefs informed us that beneficiaries are selective, they are fighting to get 
products deposed by good looking cars, and they were less interested by products 
deposed by less fortunate locals. Secondly, since the beginning, no food or hygienic 
products were collected in the Charity boxes, which is an alarming fact. Many clothes 
were dispatched and collected but it is not sufficient to support our beneficiaries.  
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3.5 Closing phase 
Closing Process Group objective is to formalize the end of the project, 
Based on our results of the checking phase, we will propose in this section 
recommendations and workable solutions for the improvement of the project. For that, 
we studied if other NGOs faced the same issues and what solutions they found. 
1. Promote more the collection and distribution of food and hygienic products 
To promote the collection and distribution of food and hygienic products we need to adapt 
our promotional campaign and create special flyers for the football teams campaign in 
June 2019. We planned as well other media interviews especially with Radio Don Bosco 
(the most listened radio in Antananarivo as per our industry analysis (i.e. Section 
planning - the Promotion Campaign). We are planning interviews with Midi Madagascar 
and L’Express. 
Moreover, to widen our horizon, we can take advantage of the contacts shared by the 
French embassy (see Appendix 16), in which many NGOs are operating in Food security. 
For example, Madahealthcar, a French association whose purpose is to help the 
homeless and poor people of Antananarivo, or Manzer Partazer, an association which 
fight against food waste and who can offer business contacts with other associations. 
These key partnerships could support the food scarcity in our charity boxes.  
Moreover, we can as well try to partner with small shops of the capital who wish to 
support our cause and offer monthly hygienic products (to dispatch in our charity boxes). 
We had the chance to get an interview with Mirasoa Rajaobelina, the coordinator Officer 
for INCUBONS in Antananarivo (see Appendix 34). Incubons supports, advices and 
develops societal projects and / or companies to train a generation of responsible 
entrepreneurs. The Malagasy NGO can help us by organizing meeting and connecting 
with potential mentors and different networks of Malagasy entrepreneurs. During our 
Skype Interview we discussed about the 10 projects INCUBON is supporting this year. 
Some of them are interesting for us, as they aim at producing local food or hygienic 
products. For example, they are supporting an organic farm of spirulina, (i.e. a micro blue 
- green algae, which presents major advantages in the fight against chronic malnutrition), 
based on its micronutrient composition, its health potential and the fact that it can be 
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grown locally. If this organic farm of spirulina can provide to our beneficiaries farming 
skills, they will then be able to work for them, which will increase its productivity. In 
exchange of the work, a part of the surplus will be distributed into the nine charity boxes 
and to the farming volunteers, which could help the malnutrition problem of our targeted 
population. On the same line, a project of organic soap has been created in Antananarivo 
near the district of Antehiroka. If the women in charge of the project is willing to support 
the community she might call for one or two beneficiaries to support its operations, in 
exchange of a couple of soap distributed in the charity boxes. 
2. Create larger Charity boxes for specific neighborhoods 
Another important point is that each charity box has the same dimensions, however, the 
beneficiaries number is not equally dispatched into the nine neighborhoods. As 
mentioned in the section Micro-Environment - Who are we targeting, we could implement 
a bigger charity box in the township of Amboaroy who represent more than 50% of our 
targeted segment with 235 persons living under the 2 USD per day threshold. 
3. Continue the data collection  
If we want to attract other financial donors, we will need to gather more data of our on-
field activities, in order to assess the impact we have on our targeted population. This 
information will be key as they represent a clear overview of what we are achieving.   
4. Continue the implementation of Charity boxes in another district 
During our last mission on field, Faratahiana had the opportunity to speak with the Mayor 
of Anteaisoro district, who seemed very interested by the project, and confirmed that he 
will help us to implement charity boxes in his district. However, before entering into a 
new district, we should find all the solutions to provide to our beneficiaries in Antehiroka 
the first necessity products they need, to live properly. It is not relevant to implement 
charity boxes in another district, if we cannot handle an effective collection and 
distribution of first necessity products in Antehiroka.  
5. Implement the second phase of the project - help our beneficiaries to 
reintegrate the society 
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As the creation of the nine charity boxes is finished, the association can focus on another 
milestone of the project, which is the sustainability. Indeed, Fahamendrehana can takes 
part in existing projects of social entrepreneurship to assists those who willing to 
reintegrate their society, by proposing work that will create a stable source of revenue 
and partially finance the well-functioning of the project.  In the long-term, a situation 
where beneficiaries have a “passive” status in which they only come and take, is not 
motivating, as they will receive the necessary to live properly without working, these 
values are not what the association wants to promote.  
How can we make Fahamendrehana’s project sustainable in the long term? 
The CSV approach first introduced in a Harvard business case study, is what will fit the 
best for Fahamendrehana’s project and can represent the solution to the durability 
challenge faced by the association. Many of the shared value pioneers have been those 
with more-limited resources, like social entrepreneurs and companies in developing 
countries.  
The concept of creating shared value can be defined as policies and operating practices 
that enhance the competitiveness of a company while simultaneously improving the 
economic and social conditions in the communities in which it operates. The creation of 
shared value focuses on identifying and expanding the connections between societal 
and economic progresses, it is about creating new markets, new opportunities for growth, 
and new ways to improve the productivity (Michael E. Porter, Mark R. Kramer, 2011) 
For example, WasteConcern, a hybrid profit/nonprofit enterprise started in Bangladesh 
15 years ago, the company has built the capacity to convert 700 tons of trash, collected 
daily from neighborhood slums, into organic fertilizer, thereby increasing crop yields and 
reducing CO2 emissions. Seeded with capital from the Lions Club and the United Nations 
Development Programme, the company improves health conditions while earning a 
substantial gross margin through fertilizer sales and carbon credits. 
If we could study such opportunities that will create economic value by creating as well 
societal value. We would correctly challenge the durability of Fahamendrehana’s project 
by proposing to the association a viable business model, a possibility for our beneficiaries 
to work, increasing their potential revenue and reintegrating their society.  
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In Madagascar, and Antananarivo, many social entrepreneurs are working not only to 
enhance better living conditions but as well to transform in depth the system of the 
country, to create a better future in the long-run. We should keep in mind to work with 
these stakeholders who represent essential resources for the project as they know 
perfectly their city environment. It is true that our ideas can be limited due to money, 
feasibility, time, and other factors that can be hard to consider for people who are not 
living in the country. 
Taking into consideration this challenging environment, we will suggest in this section 
two social entrepreneurship opportunities relying on the circular economy (Appendix 35) 
as well as the triple bottom line model (Appendix 36), which both combined, do align with 
the Creating Shared Value (CSV) approach.  
a. Creating an agricultural cooperative 
It is a company which belongs to the farmers and which is managed by them. It practices 
the democracy of one-person stand for 1 voting right. The organization collects and 
processes the products of its cooperative farmers (milk, meat, cereals, fruits and 
vegetables, grapes, etc.). The goal with this project is to give food security by feeding 
the people living in the slums, creating jobs and empowering the poorest population of 
Antehiroka. 
“Food Security is "a situation in which all individuals have, at all times, physical, social 
and economic access to sufficient, safe and nutritious food that meets their dietary needs 
and preferences and enables them to lead healthy and healthy lives." (World Food 
Summit, 1996) 
At the beginning, we thought about an 
agriculture cooperative in a rural zone, 
which means that we would have to 
organize a transportation to the farm. 
However, after seeing a video about 
agriculture in the slums in Kenya and 
South Africa, we understood that we 
could implement it in the urban zone.  
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Many successful agricultural cooperative projects have been created in Africa, from 
Kibera, Nairobi (Kenya), one of the largest slums in Africa with more than a million 
inhabitants, where small vegetable gardens have been grown out of the ground, 
sheltered in resistant bags. The poorest families grow cabbages or spinach, vegetables 
with very high nutritional capacity. To South Africa, in 2014, where Nonhlanhla Joye 
developed a very interesting and effective food self-sufficiency system in the Durban. 
Today, her start-up “Umgibe” feeds 600 families daily in the surrounding townships. 
The best suitable model for our project is the one created in Nairobi, thanks to its lower 
cost, and its relative ease of implementation. 
Table 11 SWOT Analysis of the bags gardening project 
Strength Weaknesses 
• Cheap  
• Avoid crawling insects  
• Water efficient  
• Place efficient (between 30-40 
plants in one bag) 
• Possibility to harvest every week 
• Due to the number of plants in a 
bag if a pest happens the whole 
bag has to be thrown. 
• Need a clean soil and water  
• Need an animator to coordinate 
the gardening and the education of 
our beneficiaries.  
Opportunities Treats  
• Empower the household  
• Create an economic activity  
• Creating food to distribute in the 
charity boxes. 
• If the access to water is too far 
away, they will not take care of 
their plantations. 
• Theft of vegetables  
So, Fahamendrehana will have to adapt this project to the environment of Madagascar, 
asking for small plots in or around the slums in order to establish gardens and start the 
growing cycle. It takes about three weeks for the plants (short circle varieties) to mature. 
Then, they will be given to people who have shown their interest and prepared their own 
bags with the help of animators. Any big and solid bag can do the trick. According to the 
beneficiaries interviewed in the video (France24), it seems that their bags do not stand 
more than 6 months as it cracks after this time, due to the heavy weight.  
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Fahamendrehana has a list of 462 beneficiaries, among them we should find animators 
(around 10 would be needed), educate them, and give them a salary for their work. The 
rest of the beneficiaries will farm the bags.  A part of the vegetables production will be 
made available in the charity boxes, another will be offered to the gardener (who 
managed the bag). 
It would seem wise to follow directly the recommendations of the Kibera Soil Pollution 
Report (EcoHealth, 2013) and start right away with decent quality soils, making an 
arrangement with the Mayor of the municipality in order to be able to collect relatively 
cleaner soil from construction projects. This will be the easiest way as Fahamendrehana 
already have established a partnership with the Mayor.  As mentioned earlier, according 
to our information, “clean water” is available from public wells for our targeted population 
thanks to NGOs operating in the municipality. It would be a good solution if this water 
could be used for the irrigation of the vegetables bags to avoid bacterial and heavy metal 
contamination.  
b. The Chicken Coop project 
Bill Gates, the founder of Microsoft Corporation, is 
setting his sights on poultry as an antidote to poverty. 
Indeed, Families that keep chickens can use the 
birds for their meat (either to consume or sell), for 
eggs, or as a currency to pay for things like school 
fees or repairs. In addition, they are cheap, easy to 
care for, and can empower people to take active 
entrepreneurial roles in their community. 
Through research and trips to West Africa, Bill Gates has found that, after a period of 
three months, a typical owner of eight to 10 chickens, can handle a flock of 40 chicks. 
With a sale price of $5 per chicken, an owner can earn over $1,000 a year. 
For these reasons, we came up with the idea of a collective henhouse project, which aim 
on finding a solution for the durability and self-sufficiency of the charity boxes.  It can be 
an effective solution to involve everyone's effort to self-source food such as eggs or 
chickens. 
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Table 12 SWOT Analysis of the chicken coops project 
SWOT Analysis 
Strenghts Weaknesses 
• Easy to conduct 
• Easy to build 
• Cheap engagement  
• Lack of information (location, 
behaviours, culture, real cost) 
• Lack of space 
• Lack of trust 
Opportunity Threat 
• Empower the household  
• Create an economic activity  
• Creating food to distribute in the 
charity boxes.  
• Theft 
• Corruption 
• Not educated enough 
Thanks to a local study of the market we established a budget which cover all the costs 
for one Henhouse construction:  
Table 13 Construction and operating costs for the chicken coops project 
Construction Materials Quantity Price 
Fence 25m 43 CHF 
Wood or bamboo recovery - 3 CHF 
Litter - 1 CHF 
Chicken feeder 1 1.4 CHF 
Sheet metal to create a shelter 1 2.4 CHF 
Chickens 5 30 CHF 
Sub Total for one Chicken coop  80.80 CHF 
Sub Total for nine Chicken coops 727.20 CHF 
hammer 2 4 CHF 
digger 1 20 CHF 
screwdriver 2 2,8 CHF 
pliers 2 3,4 CHF 
screws 300 0.50 CHF 
Sub Total for construction materials 30,7 CHF 
Total costs for the project 757.90 CHF 
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Operating Costs 
Chicken Number Day Food (in Gram) Price 
1 1 12,5 - 
5 1 62,5 0.02 CHF 
45 1 562,5 0.14 CHF 
45 30 (monthly) 17’055 4.30 CHF 
45 365 (yearly) 205’312 51.25 CHF 
If we will be able to create a chicken coop for each charity box, all chicken coops 
combined, we will create 150 eggs in average per month per henhouse, or 1350 eggs 
per month, this amount is not negligible and can support food security for our targeted 
population.  
The main challenge is to find the trustable person that is going to oversee running the 
henhouse. "The chickens are almost entirely a women's activity, because it involves 
being around the household all day long," Bill Gates says. Following his statement, the 
suitable person has to be motivated, aware of the project impact and also known in the 
neighbour, in order to have any authority and legitimacy. We can use chickens as wages 
for the trustable person that keeps track of the activity and provides the necessary 
maintenance for the good functioning of the chicken coop (harvest, monitoring etc…). 
Each month, we could imagine that the Henhouse manager will receive 3 chickens. 
Both of these projects on paper are possible, but we, as consultants working from 
Switzerland, cannot anticipate all the challenges we will face on the ground during the 
implementation. That is why, now that we work on new ideas to make the project durable, 
we should discuss with on the ground actors like the chief neighbourhoods and the mayor 
of Antehioka about the real feasibility and costs related to the project. Moreover, to stay 
credible regarding the donors and other stakeholders, the projects mentioned in this 
report must be coordinating properly, so the association should have the necessary 
amount of time and money to properly start their implementation. 
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4. Conclusion  
Thanks to a close monitoring during the project implementation, we were able to manage 
the promotion and fundraising campaigns, as well as the creation of the nine charity 
boxes.  
Madagascar represents a challenging environment to operate in. However, with a good 
support from local politicians, a deep analysis of the environment, and an effective 
project management, each association or NGO who are reactive to unanticipated events 
could provide humanitarian actions supporting the poorest population.   
Fahamendrehana’s project is not finished and has many considerable challenges to 
overcome. For the moment, its priority will be to promote the need for food and hygienic 
products within the nine charity boxes in Antehiroka, by giving more interviews in radio 
and newspapers, as well as undergoing door to door campaigns with the football teams. 
The second objective will be to consider the durability challenge. The association needs 
to implement a viable model that will offer to its beneficiaries the possibility to increase 
their potential earnings and to reintegrate the society. On one hand, key partnerships 
can be created with for example the spirulina farm or the organic soap company. On the 
other hand, Fahamendrehana can as well implement sustainable projects like the 
Chicken Coop or the Agricultural cooperative with its vegetables bags gardening.  
Both options need a deeper reflection before their implementation. Below we provided a 
list of the points we should focus on for the future practical research work: 
(1) We will need to consider once again the environment we are operating in, for 
example by organizing interviews with chief neighbourhoods, the mayor of 
Antehioka and possible partners. 
(2) We will then need to assess our targeted population made of 462 persons: what 
are their technical capabilities in terms of farming, gardening, poultry 
management, and soap production? Who can we really rely on? As explained by 
Christelle Perraud, it is essential to know our beneficiaries, especially when they 
will have responsibilities. She mentioned that many NGOs (like ASA, ATD Quart 
Monde, Koloaina and Enda OI – see Appendix 16) are specialized in the socio-
economic integration and can support us by providing mechanism to understand 
which beneficiaries will have the capabilities to handle responsibilities. 
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(3) Understand if the spirulina farm or the organic soap is interested by partnerships. 
(4) Understand what are the technical capabilities needed to run properly each 
project. Create a mapping of education programs available to form the 
beneficiaries to the job requirements. 
(5) Settle for each project the To Do list as the Cost related. 
(6) Chose the project, which will be the most suitable and successful.  
(7) Coordinating the implementation programs by creating a detailed project 
management plan, based on the Guide to the Project Management Body of 
Knowledge (PMBOK Guide), 5th ed created by the Project Management Institute 
(PMI). We will have to define each phases of the project: Initiating, Planning, 
Executing, Monitoring and controlling, and closing phases. 
(8) Start the fundraising and promotion campaign that will support the 
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6. Appendix 
Appendix 1: Net Official Development Assistance (ODA) received (Current USD) 
– from the World Bank 
 
Notes: Official development assistance (ODA) is defined as, government aid designed 
to promote the economic development and welfare of developing countries. Aid includes 
grants, "soft" loans (where the grant element is at least 25% of the total) and the provision 
of technical assistance. Aid may be provided bilaterally, from donor to recipient, or 
channelled through a multilateral development agency such as the United Nations or the 
World Bank. 
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Appendix 2: Headcount Poverty Estimates – from the Madagascar Systematic 
Country Diagnostic report of the World Bank 
 
Appendix 3: Universal Declaration of Human Rights – from the United Nations 
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Appendix 4:  Millennium Development goals from 2000 to 2015 – from the United 
Nations  
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Appendix 6:  Switzerland’s performance compared with other countries 2017 – 
Official development assistance (ODA) as % of gross national income (GNI) – 
from Swiss International Cooperation – Annual report 2017 - Statistics  
 
Appendix 7:  SDC geographical breakdown of bilateral expenditures 2017 in 
Switzerland – from Statistics, facts and figures of the Swiss Confederation 
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Appendix 8:  Interview with the Project Manager in charge of NGOs from the 
French Embassy in Madagascar  
Contact: Christelle PERRAUD - Project Manager in charge of NGOs from the French 
Embassy in Madagascar  
Date: April 20th, 2019 
Place: Whatsapp call between Antananarivo and Geneva 
Length: 56 minutes  
Notes: in May 2019 her working contract with the French Embassy was over.  
Summary of the interview: She is working for now one year and a half on the ground, 
she firstly helped us to understand the distribution of all the Official Development 
Assistance (ODA). Her work in the French embassy is to reach NGOs and propose them 
support; it can be financially, administratively or even network support to connect with 
possible partners. Madam PERRAUD, confirmed all the points mentioned in the two 
interviews of Céline LESAVRE (see Appendix 33), Cécilia VITALE (see Appendix 32), 
Mirasoa RAJAOBELINA (see Appendix 34), and gave us some useful advices. 
Key take away for us: Many financial supports can help us to put in place our 
humanitarian project. The ODA funding is placed in Public International Organizations 
such as the “Agence Française de development (AFD)” which is supporting NGOs 
activities in Madagascar. However, as discussed with the French embassy such 
organizations have big budget, and are not targeting to finance small NGOs, for example 
the AFD financing is available only for project that have a budget of more than 300’000 
Euros. Nevertheless, many other actors can support our activities, the French embassy 
in Madagascar asked to the French parliament for what they call an “intervention credit”, 
which represent in 2019, 80’000 Euros to support small scale NGOs. Some micro-
Finance institutions can as well finance our project, she gave us the contact of CEFOR 
which is operating in Madagascar (see Appendix 16). Christelle PERRAUD insists on 
the importance of knowing our beneficiaries, especially in the situation where we will give 
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Appendix 10 - The Organization Environment – from Jones, G.R., (2013)  
 
Appendix 11 - Main constraints to operation and growth as identified by formal 
firms – from Madagascar Systematic Country Diagnostic, created by the World Bank 
Group 
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Appendix 12 - How much does your country invest in Research and Development – from The UNESCO Institute for Statistics 
Notes: The circles show the amounts countries are spending on R&D. Countries farther to the right are spending relatively more in terms of their 
GDP. Those closer to the top have higher numbers of researchers per 1 million inhabitants. 
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Appendix 13 - Madagascar Country Profile in the Networked Readiness Index – 
from The Global Information Technology Report 2016 – World Economic Forum 
 
Appendix 14 - Antananarivo District delimation by wealth – from « Les quartiers 
pauvres à Antananarivo » – Jean-Michel Wachsberger 
  79 
 
Humanitarian Project - The implementation of charity boxes in Antananarivo, Madagascar 
Axelle DUTOIT  
Appendix 15 - Beneficiaries List – from qualitative and quantitative surveys made by the neighborhood chiefs during their census. 
 
Methodology used: We have created a Census, each of the nine neighborhood chiefs were responsible to track all the population who are not 
living in a concrete house, who do not have electricity, and who need to search into trash cans to feed themselves or their families. The census 
last for two months, all the data were sent to the mayor for review reason, we have then received the complete list which contain 533 persons to 
help. After discussion we have decided to focus on the most exposed population (Women with children, seniors, disabled person, or other people 
who are not able to work). State representatives (the Mayor and the nine neighborhood chiefs) filtered the list accordingly and gave us the ultimate 
number of 462 people to help.  
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Appendix 16 - Possible Partners - from Madam PERRAUD, Coordinating Chief of the Department of Cooperation and Cultural Action for the 
French embassy 
.  
Notes: This mapping do not represent a full view of NGOs operating in Antananarivo, we only work with one source: the French embassy.  
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Appendix 17 - Declaration of the sub-prefecture of Gex – Creation of the 
Association – From Journal Officiel.gouv 
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Appendix 18 - Authorization of the Mayor giving us access to the implementation 
of the nine charity boxes 
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Appendix 19 - Authorization of the Antalamohitra district chief for the 
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Appendix 20 - Criteria for risks assessment – from the PMI book 
Probability of Occurrence 
 
Score Scale       Cost                    Likelihood of occurrence of the risk 
1 Rare < 5% Event may occur only in exceptional circumstances 
2 Unlikely 5 - 25% Event could occur at some time 
3 Possible 25 - 45% Event should occur at some time 




> 70% Event is expected to occur in most circumstances 
 
 
Severity of the Impact 
 
Score Scale 
Impact on the project 
Schedule Cost Scope Quality 






1 < 4 
weeks 
1-2% 
Minor areas of 
scope affected 




1 < 2 
months 
2-5% 



















Project end item is 
effectively useless 
Project end item is 
effectively useless 
 
Probability & Impact Matrix 
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Appendix 21 - TV audience in Antananarivo – from Stileex Post 
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Appendix 22 - Radio audience in Antananarivo – from Stileex Post 
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Appendix 23- Press audience in Antananarivo – from Stileex Post 
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Appendix 24 - Video Planning Creation  
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Appendix 25 – Snapshot of the DaVinci Software for the Video editing 
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Dinner made the December 11, 2018 Dinner made the December 14, 2018 
Dinner made the December 18, 2018 
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Appendix 27 – Agreed budget for the construction of one charity box – from the 
construction technician Mr.Richard Rakotondrafara 
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Appendix 28 – Construction receipt of the first charity box in Antalamohitra – 
from the neighborhood chief.  
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Appendix 29 – Attendance sheet for the meeting of May 10, 2019 with the 
neighborhood chiefs – from Farathiana   
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Appendix 30 – Collection and distribution tracker template – created by Romy 
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Appendix 31 – Example of filled template – From Antsakambahiny neighborhood 
chief 
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Appendix 32 – Interview with the Finance Officer of the Country Team of 
Madagascar in the Global Fund  
Contact: Cécilia Vitale - Fund Portfolio Manager of Madagascar 
Date: April 4, 2019 
Place: The Health Campus in Geneva 
Length: 59 minutes  
Summary of the interview:  she is based in Geneva but regularly goes to Madagascar for 
the operations coordination. The Global Fund aims at accelerating the end of AIDS, 
tuberculosis and malaria as epidemics, they invest nearly US$4 billion per year to 
support programs run by local experts in different countries and communities that are 
most in need. Madam Vitale made a clarification on the macro point of view, as she is 
dealing more with political instances, such as the Minister of Health, or the French 
embassy. 
Key take away for us: She mentioned key aspects to take into consideration while 
implementing any humanitarian actions in Madagascar, there is a high lack of 
infrastructures, corruption problems, education issues (high rate of illiterate), political 
instability, and many other factors, which makes data gathering ultra-challenging, as the 
quality cannot be there. For example, audit cannot be validated, because surveys made 
on field are not filled properly and cannot be analyzed. 
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Appendix 33 – Interview with the Coordinator of the SSR Program Antananarivo 
from Medecins du Monde France 
Contact: Céline Lesavre - Coordinator of the SSR Program Antananarivo 
Date: April 5, 2019 
Place: Skype between Antananarivo and Geneva 
Length: 38 minutes  
Summary of the interview:  She is working for one year and a half on the ground. We 
had the opportunity to talk about all the issues mentioned by Cécilia Vitale. She 
confirmed all the challenges and explained how Medecins du Monde is mitigating risks. 
For example, with the data gathering, the NGO is conducting its own survey, they employ 
dedicated persons who are part of the community targeted by Medecin du Monde, and 
they provide adequate formation to fill in properly each survey. Moreover, we discussed 
a lot about the poverty of the population and its inevitable effects. 
Key take away for us: we will need to find the best partners possible who are active and 
want the best for the project. We should go on the ground to coordinate and create these 
key partnerships. We might have to map all the possible NGOs that can support our 
projects and assess them to find the best fit. Concerning the poverty, we should be aware 
that the population we are targeting is suffering; it is an everyday fight to feed themselves 
and their families, in such situation even the more honest person can act improperly to 
secure its family. When a human being is suffering from not having access to first 
necessity needs like foods and water, his natural instinct will make it hard for us to 
anticipate its actions. 
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Appendix 34 – Interview with Mirasoa Rajaobelina – coordinator Officer for 
INCUBONS 
Contact: Mirasoa RAJAOBELINA – coordinator Officer for INCUBONS 
Date: April 15, 2019 
Place: Skype between Antananarivo and Geneva 
Length: 53 minutes  
Summary of the interview:  Incubons supports, advices and develops societal projects 
and / or companies to train a generation of responsible entrepreneurs. The Malagasy 
NGO can help us by organizing meeting and connecting with Malagasy entrepreneurs, 
potential mentors and different networks of entrepreneurs. During our Skype Interview 
we discussed about the 10 projects INCUBON is supporting this year, some of them are 
interesting for us, as they fall into sustainable projects that can help our beneficiaries to 
create revenue and 1st necessity products. For example, they are supporting an organic 
farm of spirulina: micro blue - green algae, which presents major advantages in the fight 
against chronic malnutrition, based on its micronutrient composition, its health potential 
and the fact that it can be grown locally. If this organic farm of spirulina is able to propose 
to our beneficiaries farming education, they will then be able to work for the farm, which 
will increase its productivity. In exchange of the work, a part of the surplus will be 
distributed into the 9 charity boxes and the farming volunteer, which will help the 
malnutrition problem of our targeted population. On the same line, a project of organic 
soap has been created in Antananarivo near the district of Antehiroka, if the women in 
charge of the project is willing to support the community she might call for one or two 
beneficiaries to support its operations, in exchange of a couple of soap distributed in the 
charity boxes. 
Key take away for us: many small responsible projects are running near the district of 
Antehiroka, we could use this opportunity, to create key partnerships that will make 
Fahamendrehana’s project durable. Many dimensions have to be taking in consideration, 
are these spirulina and soaps projects interesting and able to increase their production? 
Are they willing to support the community and educate the beneficiaries to farming or 
soap production activities? Do we know exactly which beneficiaries we can rely on to 
work for these projects? All these aspects have to be considered, that is why, it is 
essential to go on the ground and to understand the environment where we are 
operating. 
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Appendix 35 – Circular E Appendix 35 – Circular Economy – from CSR Class given 
at the HEG 
 
Appendix 36 – Sustainable development – from CSR Class given at the HEG 
 
